

MOBILE FACILITY PROGRAM REVIEW
ACTION ITEM

ACTION ITEM NO.: 6-46

DATE SUBMITTED: 04/18/08

SUBMITTED BY: MARFORCOM

PROBLEM: Fielding of TQG E-Tool kits to the Fleet not complete; fielding of E-Tool kits to schoolhouses needs to be addressed.

RECOMMENDATION: Provide status on E-Tool kit deliveries to the fleet and schoolhouses and provide the process to be used for repairs/software upgrades.

STATUS: 04/21/08 ACCEPTED--Delivered one kit to MALS-26 for MEU. Directed shipment of one TQG Tool Kit to each Active Component MALS on 080411. Second order IW for thirty additional TQG Tool Kits. Kits will be delivered based on MARFOR/TYCOM input and operational requirements. MF Program Office is responsible for software upgrades, repairs and replacement of defective TQG Tool Kits.

04/29/08 CLOSED--E-Tool kits have shipped.

ACTION AGENCY: MF Program Office