

ACTION ITEM NO: 2-162

DATE SUBMITTED: 15 JUN 99

SUBMITTED BY: CG FIRST MAW

PROBLEM:

IMRL Absorption of Mobile Facility (MF) Program

DISCUSSION:

Per FY98 (MF) LRG, IMRL will begin absorbing the (MF) Program. Which program office has responsibility for the decision of "if/when" the absorption will transpire. Is there/will there be a published transition plan?

RECOMMENDATION:

Request status/brief be provided to LRG outlining the particulars of IMRL absorption plan.

STATUS: 07 JUL 99

ACTION AGENCY:

CMC ASL-34

COMPLETION DATE:

TBD

STATUS: 15 JUL 99

NEW ACTION AGENCY:

NAWCADLKE (Code 3.1.4.4)

Closed. SERMIS documentation effort ongoing, anticipated completion by FY-01.