



MF Program Action Item

Action Item Number: 1-120 Date Submitted: 04/21/08 Submitted By: MFPO

Problem/Project Description:

MF Program Office would like to replace Lonseal with non-skid, Line-X, Toff Liner or Rhino Lining. Lonseal tears, stains, is extremely slick, and difficult to remove and replace at MF Configuration Sites.

Recommendation:

Determine suitable replacement for Lonseal.

Status/Course of Action: (Funded Yes No N/A)

04/21/08 ACCEPTED--MF Program Office installed non-skid in PMA-213 MFs. Would like replacement floor covering to be added into future Gichner MF shell purchases (contract). NAWCAD Lakehurst and Gichner exploring alternate solutions. Need Fleet requirement.

05/28/08 - Further research into Rhino Liner vice non-skid presented at LRG.

01/29/09 - Program working this issue within the IPT. LKE researching several options.

05/21/09 - The Program Office needs input from the fleet regarding the type of flooring desired.

11/06/09 - Coating from Gichner being tested on INU.

03/31/10 - Coupons received, testing of multiple materials in progress. Decision expected summer of 2011.

05/03/11 - Initial testing did not yield valid results. Schedule / plan for study continuation not yet provided by LKE materials engineering. A civilian contractor has been retained to continue working the study. Estimate start time of July. Will need to coordinate MF availability with MFPO to use for study. LKE is suggesting an MF at the TAVB and one at an active site.

Action Agency: NAWCADLKE Assigned To: LCDR Davis Date Assigned: 04/21/08

Est. Completion Date: 12/31/12 Act. Completion Date: _____ Closed By: _____