

MOBILE FACILITY PROGRAM REVIEW  
ACTION ITEM

ACTION ITEM NO.: 6-48

DATE SUBMITTED: 04/18/08

SUBMITTED BY: MARFORCOM

PROBLEM: Fielding of TQG loadbanks to Fleet not complete; fielding of load banks to schoolhouses needs to be addressed.

RECOMMENDATION: Provide status on fielding of TQG loadbanks to the fleet and schoolhouses.

STATUS: 04/21/08 ACCEPTED--As previously provided to the MARFORs, the MF Program Office is waiting on NAWCAD Lakehurst to complete ILS package, specifically the Load Bank Manual. ECD of manual is May 8, 2008. Once loaded to NATEC web site, MF Program Office will push Load Banks to Fleet.

05/29/08 CLOSED--MARFORs specified proper load bank quantities to Fleet.

ACTION AGENCY: NAWCADLKE/ROB PETYO