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Attachment 4

ACQUISITION LOGISTICS SUPPORT STATEMENT OF WORK (ALSSOW)

FOR THE

GLOVEBOX ABRASIVE BLAST UNIT (GABU) 
1.0 PURPOSE
The purpose of this document is to establish Acquisition Logistics Support (ALS) requirements for the Glovebox Abrasive Blast Unit (GABU), hereafter referred to as the End Item.

1.1 APPLICATION
This document applies to the End Item and to all supporting logistics elements.

1.2 APPLICATION GUIDANCE
This document contains guidance regarding the acquisition phase in which the development, implementation and execution of ALS program tasks are developed. 

1.3 SCOPE
Requirements established herein are for joint contractor/Navy ALS integration and management that will satisfy the objective of optimizing the quantity, quality and timely delivery of logistics.  The contractor shall provide the personnel, services, materials, and facilities to plan, implement and execute an ALS program for the duration of the contract and any related supplies and services contracts. This document sets forth the principle elements of ALS planning needed to satisfy the objectives of integrating all ALS elements with the delivery of the End Item.

1.4 OBJECTIVES
This ALSSOW is designed to accomplish the following objectives:

a. Establish valid contractual minimums relative to supportability design requirements and facilitate planning, management, and execution of the End Item ALS Program.

b. Influence End Item design to the maximum extent possible, within program schedules, relative to supportability.

c. Provide specific SOW that will permit the contractor to respond with valid cost, schedule, and resource commitments to satisfy ALS program requirements.

1.5 CHANGES
This document is contractually enforceable.  Additions, deletions or changes to this document shall be effectibe only after they have been jointly negotiated by the Contractor and the Government and implemented on the contract through appropriate written contract modifications issued by the Procuring Contracting Officer (PCO).

1.6 DUPLICATION OF DATA
Data previously developed or available shall be used to the maximum extent possible in satisfying the requirements of this document to the degree authorized by the Government.

2.0 APPLICABLE DOCUMENTS
Documents herein are applicable to the extent defined.

a. MIL-PRF-49506 Logistics Management Information (LMI)       

b. Provisioning Performance Schedule, Appendix A

c. Top Down Breakdown Guidelines, Appendix B

d. Preservation and Packaging Requirements, Appendix C

e. Provisioning Statement of Work (PSOW), Enclosure 1

f. Technical Manual Contract Requirement (TMCR), Enclosure 2
g. Validation/Verification Certificate Example, Enclosure 3
3.0 ALS PLANNING AND MANAGEMENT

3.1 PURPOSE

This establishes the management systems and procedures to be used to develop and implement the ALS program for the End Item and its support elements.
3.1.1 Objectives
The ALS planning and management system, established herein, shall achieve the following objectives:

a. To implement a coordinated joint Contractor-Government ALS planning system.

b. To identify Contractor and Government ALS management responsibilities and actions required.

c. To provide a mechanism for both timely appraisal of ALS program progress and rapid resolution of ALS program difficulties.

3.1.2 Scope
The ALS documentation identified within this SOW will be procured and developed as part of the pre-production phase. The ALS planning and management system hereby established will apply to the pre-production phase and will eventually be utilized to support the production/deployment and operations/support program phases.

3.2 Contractor ALS Manager:  Management of the Contractor’s ALS program shall be vested in a single manager who has the responsibility and authority for complete End Item ALS planning, and execution of the total ALS program. The Contractor ALS manager shall serve as the focal point for relation/interface with the Government in all matters pertaining to the ALS program. 

3.2.1 ALS Subcontractor(s) 
In the event that an ALS subcontractor is used to accomplish some or all of the requirements of this ALSSOW, the prime Contractor’s ALS manager shall be responsible for subcontractor performance. Management of the ALS program may be delegated to a subcontractor, provided the prime Contractor maintains ultimate responsibility. The Contractor shall obtain written confirmation from his vendors and subcontractors that work efforts and data will be provided to satisfy the requirements of this SOW. All ALS effort and data deliverables developed by a subcontractor ALS manager for delivery to the Government, shall be the prime Contractors' responsibility for contract compliance.

3.3 Government/Contractor Interface 
The Government ALS organization, identified herein, is intended to assist the Contractor in developing and implementing the ALS program set forth in this ALS SOW.  The Government ALS organization will consist minimally of a Naval Air Warfare Center Aircraft Division Lakehurst (NAWCADLKE) Team Lead (TL), Assistant Program Manager Logistics (APML), Project Engineer (PE), Test Engineer (TE), and applicable Logistics Element Managers (LEMs).

4.0 lOGISTICS SUPPORT REQUIREMENTS

4.1 Purpose 
This section shall identify the approach, tasks, activities and requirements that will ensure that integrated and effective logistic support is provided for the End Item. 

4.2 Maintenance Concept 
The preliminary maintenance concept for the End Item is one level of maintenance (Intermediate level). Maintenance actions at the intermediate level shall include fault isolation and shop replaceable assembly (SRA) replacement. 

4.2.1 Scheduled Maintenance 
The Periodic Maintenance (PM) requirements must be established for the End Item and procedures for such maintenance developed. The End Item shall be designed so that there will be no scheduled maintenance other than calibration, self-tests, and PM. Scheduled maintenance shall include time required for each task. 

4.3 SUPPORT EQUIPMENT (SE) 
SE (hardware/software) development and acquisition recommendations shall be traceable to specific requirements. The End Item shall be designed so that no new SE will be required. No Contractor furnished and/or developed unique support equipment should be required to support the End Item.

 4.4 LOGISTIC SUPPORT CONCEPT 
During pre-production, the End Item will be supported using preliminary logistic inputs. Prior to and during Techeval, logistic support will be provided by the Contractor. All maintenance actions, both scheduled and unscheduled, will be performed by Military enlisted personnel using logistic elements developed by the Contractor. During the production/deployment of the End Item, interim support measures will be in place until phased out before the scheduled Material Support Date (MSD).

4.7 SOURCE, MAINTENANCE AND RECOVERABILITY (SM&R) CODES The Contractor shall assign recommended SM&R codes for all maintenance candidates for government concurrence and approval based upon repair analysis results. The references for assigning SM&R codes can be found in Naval Supply Systems Command (NAVSUP) Instructions 4423.29 and NAVSUP P-719.

4.8 Maintainability Demonstration (MDEMO) 
The Maintainability Demonstration (MDEMO) shall be performed on a production equivalent at the Contractor's facility by the Contractor.  This shall show the ability of the maintainer to troubleshoot, fault isolate, remove/replace and return the unit to Ready for Issue (RFI) condition, within the specified Mean Time to Repair (MTTR), using the Contractor provided MDEMO Plan and draft Technical Manual for the unit.  Any testing required to verify repairs should be illustrated and documented in repair manuals.  This task shall coordinate with the Performance Specification requirements. Any problems encountered during this MDEMO shall be brought to the attention of the Government.  All agreed upon changes to the Technical Manual shall be incorporated by the Contractor prior to production of the final Technical Manual and delivery.  Refer to the Engineering SOW and CDRLs for further details.

5. 0 TECHNICAL MANUALS (TM) 
A Technical Manual shall be provided for the in-service operation, maintenance, repair and training of the End Item in accordance with the Technical Manual Contract Requirements: Number 09-012 dated 10 June 2009 (TMCR, Enclosure 2)  This manual will support the operation and maintenance of the unit throughout its service life.  The TMs will become property of the U. S. Government. 

5.1 TECHNICAL MANUAL REQUIREMENTS
There shall be a work package format TM with Illustrated Parts Breakdown (IPB) for Operation and Maintenance of the GABU.   Pre-Operational Checklists and Periodic Maintenance Requirements Manual (PMRMs) shall also be developed for the GABU.  (CDRL L007)
5.2 TECHNICAL MANUAL VALIDATION CERTIFICATION 
The Contractor shall provide a Technical Manual (TM) Validation Certificate in accordance with CDRL L006 and the TMCR included as Enclosure 2  

a. The Contractor shall ensure application of quality assurance techniques for technical manual and/or source data development, which are consistent with those applied in the manufacture of the hardware end-items.  The Contractor shall ensure all technical manual and/or source data to be furnished under this contract have been validated as follows:

1) All procedural data (i.e. operating and maintenance procedures) including checkout, alignment, removal and replacement instructions, and associated checklists, must be validated by using correctly configured system/equipment hardware. 

2) Non-procedural data (including principles of operations, provisioning data, and computer generated lists such as wiring lists) and government-furnished source data must be validated by comparison to engineering source data.
b. The Contractor shall maintain evidence of validation.  In addition, the Contractor will furnish one (1) copy of the Contractor’s Validation Certificate concurrent with final delivery of technical manual (CDRL L006).  Example provided as Enclosure (3).

5.3 TECHNICAL MANUAL:  OUTLINE, PRELIMINARY & FINAL  
A complete Operation and Maintenance Instructions Technical Manual with Illustrated Parts Breakdown (IPB), in digital format, will be provided for the in-service operation, maintenance, repair and training of the End Item (CDRL L007).  A Technical Manual Outline for each of the manuals shall be submitted 30 days after contract award.  The Contractor shall perform an independent evaluation of the adequacy of the manual in accordance with the TMCR included as Enclosure 2  The Contractor shall provide any missing data with the Bid/Proposal for adequacy review by the Government. (CDRL L007)  The final copy of the Technical Manual shall be delivered in accordance with (CDRL L007)  This manual will support the operation, maintenance, repair and training of the End Item throughout its service life.  The manual shall provide information as described in paragraph .5.3.1 through paragraph 5.3.2 below in a clear concise, unambiguous manner.  

a.  The technical manual will be reviewed for adequacy for US Navy Fleet use.  NAVAIR Lakehurst Code 664900B596-2KL will notify the Contractor of the acceptability of the manual.  CDRL L007 applies to this requirement.

b.  The final copy of the Technical Manual shall be delivered in hard copy and digital format.  The Contractor will provide three (3) electronic copies of the completed manual (refer to CDRL and TMCR for further clarification on format). 15 days after being notified of the acceptability of the final manual delivery.

c.  The Contractor shall furnish a statement granting the government the right to reproduce, update or change the content of the manual and any supplemental data for use by the United States government and its Contractors with the final manual.  CDRL L007 applies to this requirement.

5.3.1 STYLE AND FORMAT
 The Technical Manual should be written in accordance with the TMCR (Enclosure 2).  The Technical Manual should be written for the target audience in a language free of vague and ambiguous terms, using the simplest words and phrases that will convey intended meaning.  The manual should contain illustrations to support the text and parts breakdown. All Safety Warnings, Cautions, Notes and Federal environmental protection standards should be clearly indicated in the appropriate location to protect and alert the operator/maintainer.

5.3.2 CONTENTS
An acceptable manual should contain but not be limited to the following data: 

a. Front Matter: This section should contain date of issue, revision designator, manufacturer’s identification, name and address, the Equipment name, part number applicable to the manual, and table of contents.  The manual should contain safety precautions regarding hazards, such as high voltage, that may be present during the installation, operation or maintenance of the equipment. Health hazards, such as electro-static discharge, radioactive materials, the presence of poisonous fumes or explosive gases, and depletion of oxygen from the air in a closed environment should be preceded by a warning or caution at the point in the procedure when the hazard is likely to be encountered. All warnings and cautions should be duplicated in the front matter. 

b. Introduction: The manual shall contain the following introductory material as appropriate: purpose, function and capabilities of the End Item; performance and leading characteristics; power and utility information; environmental information; complete list of items furnished with the End Item including all optional items provided; list of additional items, tools, test equipment or materials needed for the operation and maintenance of the End Item; and shipping and handling precautions. 

c. Preparation for Use and Installation Instructions: The manual shall contain instructions for unpacking, assembling and installation of the End Item. Inspection criteria for the equipment for in-shipment damages should be included. 

d. Principles of Operation: The manual shall contain the principles of operation information at the technical level necessary for the intended user.  A description of the complete End Item and the function and purpose of each device shall be provided.  The use of block diagrams, charts and tables to clearly explain this information is encouraged.

e. Operating Instructions: Operating instructions shall be provided with illustrations and explanations of the uses and functions of all controls and indicators, initial adjustments and control settings, startup procedures, normal operation, operation under emergency, adverse or abnormal conditions and normal and emergency shut down procedures.  All illustrations must be in black and white only.  Color illustrations are not acceptable.

f. Maintenance and Servicing Instructions: Both preventative and corrective maintenance and servicing instructions for the cleaning and lubrication, performance verification, inspection, troubleshooting (charts and tables encouraged), disassembly, repair, replacement, assembly and repair verification shall be provided.  Preparation for Storage (Preservation/De-preservation) and shipment shall be provided. This would include preservation for long periods of storage or inactivity of the equipment. 

g. Parts List: The manual shall include a list that positively identifies all parts that make up the End Item. The list shall provide part numbers, nomenclature and number of items per End Item. An illustration showing the parts breakdown shall be provided.  For a more complicated End Item a cross-reference shall also be included.  The nomenclature for common commercial parts (e.g. bolts, washers, nuts, screws etc.) shall provide sufficient information for part substitution, such as:

         WIRE, Electrical, copper, tin plated,   

         No. 14AWG, 19 Strand of No 27 AWG, 0.250

         In. dia. 

h. Operational and Maintenance Illustrations: Illustrations (line drawings, photographs or halftones) shall be used in the manual for locating and identifying all components significant to operation and maintenance and to show configuration and parts relationship to support the removal and disassembly procedures. Photographs shall be detailed and sharp, free of heavy shadows, distorted objects and cluttered foregrounds or backgrounds, and shall give good contrast from white, middle tones and black.  Freehand sketches shall not be used.       

i. Tables and diagrams, as applicable, should be included in the manual: simplified block diagram, locator, piping, plumbing, hydraulic, and electrical and logic schematics, testing and troubleshooting charts.  All symbols should be standard or common to the trade or commodity if not, explanations shall be provided.

5.4 TECHNICAL MANUAL QUALITY ASSURANCE (QA)  
The Contractor shall provide and implement a TM QA Program specified in the TMCR.  In-Process Reviews (IPRs) shall be scheduled at 30%, 60%, and 90% of TM completion and at any other time deemed necessary by the Government or the Contractor. At the 30% IPR, the TM Outline with place holders and boiler plate information shall be reviewed.  At the 60% IPR, some technical content, drawings IPB and SM&R Codes shall be reviewed.  At the 90% IPR, all comments from 30% and 60% IPRs shall be incorporated and all technical information, drawings, schematics and IPB with SM&R Codes shall be completed.   All data (drawings, Maintenance Plan and Technical Manual) shall be validated against the equipment prior to each IPR by the Contractor.  Contractor shall ensure all drawings are available at 60% and 90% IPRs to review the maintenance plan, the drawings and the manual to ensure all part numbers agree at each IPR.  All data (drawings, Maintenance Plan and Technical Manual shall be validated against the equipment prior to each IPR.  Contractor shall ensure all drawings are available for review at each IPR.  The TM IPR(s) should be conducted prior to the commencement of Tech Eval.  

5.4.1 TECHNICAL MANUAL EVALUATION RECORD (TMER) REPORT.

The Contractor will support In-Process Reviews (IPRs) for the technical information contained in the technical manual as required. The contractor shall provide a technical writer and an individual to act as recorder for all scheduled reviews. (CDRL L008) The Contractor is responsible for recording all TMERs and distributing the TMER report to the Government 15 days after completion of the IPR.  After review and acceptance of the TMER report by the Government, the Contractor has 30 days to incorporate the changes and resubmit the updated Technical Manual to the Government for approval.  The Technical Manual shall have TMERs incorporated according to guidance in the TMCR:.  At sixty-percent completion with 30% TMER’s incorporated.  At ninety-percent completion with 60% TMER’s incorporated. Final Desk Top Review (DTR) if required -  Verification TMER is incorporated.
6.0 CALIBRATION REQUIREMENTS.  

6.1 CALIBRATION MEASUREMENT REQUIREMENT SUMMARY 

It is the intent of the CMRS to document and outline the trace-ability of the measurements from the prime system through an unbroken chain of calibrated TMDE to the National Institute of Standards and Technology (NIST).  A TAR (Target Accuracy Ratio) goal of at least 4:1 has been established within the Navy METCAL program to minimize erroneous acceptance or rejection decisions based on calibration results. The CMRS shall be developed using MIL-HDBK-1839C and DI-QCIC-80278A as guidance.

The CMRS (CDRL L011) will be a separate Contract Line Item Number (CLIN) in the Solicitation and be ordered if required by the government.

The Contractor shall prepare a CMRS Report (CDRL L012), which identifies the System’s calibration, and measurement requirements, the measuring and test equipment, and the calibration equipment or standards required to maintain a proper calibration system.  The test system performance and measurement requirements are to be specified at the test system I/O interface and reflect actual use requirements. (Actual use requirements reflects what parameters are being tested, not just the manufacturer’s specifications.)

The CMRS Report shall provide an outline of parameters, value/range, and accuracy for the system, subsystem, support equipment, and calibration standards.  The parameters and tolerances in each line shall be expressed in consistent units of voltage, frequency, power, current, etc., or percentages.  Notes, including systematic accuracy calculation and figures shall be used to clarify any complex measurement setups.  The Contractor shall select calibration equipment from NAVAIR 17-35NCE-1, “Navy Calibration Equipment List”, or obtain government approval of selected items not listed in NAVAIR 17-35NCE-1.  The Government (NSWC Corona, Code MS41) will provide instructions for access to NAVAIR 17-35NCE-1 at the CMRS Guidance Conference. 

If required by the government, a CMRS Guidance Conference shall be scheduled concurrently with the Post Award Guidance Conference with NSWC Corona (Code MS41) in the development of the CMRS data to ensure adequate trace-ability of measurement, and conformance with the Navy metrology and calibration program requirements.

7.0 SUPPORTABILITY ANALYSIS

7.1 LMI Candidate List

The Contractor shall develop a LMI Candidate List (CDRL L013) that includes all potential repairable items in Top Down (physical) Breakdown order [See Part III, Attachment B] to the lowest indentured repairable item. The LMI Candidates items shall document those items identified for potential preventive and corrective maintenance including calibration, where applicable. This list shall be accompanied by an engineering drawing tree to substantiate breakdown.  Potential repairable items are defined as:

a. Repairable Items.  A component, sub-assembly, assembly, or End Item which can be disassembled, parts replaced, within that item and reassembled for reuse.

b. Components.  An assembly or any combination of parts, sub-assemblies, and assemblies mounted together normally capable of independent operation.

c. Sub-assembly.  Two or more parts which form a portion of an assembly, or a component, replaceable as a whole, and also having parts which are individually replaceable.

d. Assembly.  A number of parts or sub-assemblies or any combination thereof joined together to perform a specific function and capable of disassembly.

7.2 RELIABILITY CENTERED MAINTENANCE FOR DEFENCE (RCMD™)

A RCMD™ analysis shall be conducted at the Government’s discretion on the system after pilot-production evaluation, but prior to full-scale production.  The Contractor shall be required to provide up to 160 hours engineering and technical support requiring active participation in a government run RCM analysis on the system and a subsequent RCM audit. The RCMD™process will be used for the analysis, which is fully compliant with SAE JA1011, Evaluation Criteria for RCMD™ Processes and SAE JA1012, A Guide to the RCMD™ Standard. Particulars pertaining to a required RCMD™ analysis and RCMD™ audit will be addressed in the contract as a contract line item option. The Contractor shall be required to have an individual attend a 2-day RCM Introductory Course and participate in the RCMD™ analysis and subsequent RCMD™audit.  Government personnel and the Contractor will audit the RCMD™ analysis results and the proposed recommendations will be provided to the program manager and Contractor for consideration into the maintenance plan and preventive maintenance requirements
8.0 PROVISIONING TECHNICAL DOCUMENTATION (PTD)
The Contractor shall deliver provisioning data in accordance with the attached Provisioning Statement of Work (PSOW). (Enclosure 1)
8.1 INTERIM SUPPORT ITEM LIST (ISIL)

The Contractor shall deliver the Interim Support Items List (ISIL) in accordance with the Provisioning Performance Schedule (PPS) as defined in the Provisioning Statement of Work (PSOW) (Enclosure 1) and CDRL L001. The ISIL shall reflect the Contractor’s recommended list of spares necessary for the Navy to support the End Item’s interim support period.  Rationale for items on the list shall be provided and will be based on a scheduled replacement rate or a predicted failure rate.  To serve as a list for interim support, the ISIL shall reflect recommended Contractor furnished (including vendor items) spares and high usage repair parts required to support the End Items for a minimum of 24 months.  The ISIL shall identify interim spare parts recommended to support eventual low rate initial production units from IOC to MSD.  The government will use the data to identify, select and procure the minimum spares and repair parts necessary to permit interim and continued supply support.  It is intended that a separate negotiation will procure these spare parts.  Interim spare and repair parts, from the government approved ISIL, will be procured directly from the actual manufacturer whenever possible. (CDRL L001)  The ISIL shall include the following information: 

1. Reference Number

2. Contractor generated sequence number

3. True Vendors Part Number and CAGE

4. Nomenclature

5. National Stock Number (if known)

6. Unit of Issue

7. Quantity per End Items

8. Quantity per assembly

9. Cost per unit

10. Cost per item

11. Shelf Life if applicable

12. Calibration Requirements and Schedule (if applicable)

13. Mean Time Between Failure (MTBF)

14. Mean Time To Repair (MTTR)

15. Recommended buy number for a 24 months period

8.2 Engineering Data for Provisioning (EDFP)
The Contractor shall submit EDFP in accordance with the PSOW (Enclosure 1) and CDRL L002.

The iteratively developed product drawings shall be provided to NAVICP (03621) as EDFP, for use during the Provisioning/Item Selection Process in the timeframe specified in the Provisioning Performance Schedule (PPS), Appendix A.  EDFP shall be submitted in top down sequence and shall include all repairable assemblies and maintenance significant consumables, as shown in the approved maintenance-planning document.  Repairable assemblies obtained from vendors/subcontractors shall be submitted in the same manner.  Consumable items shall appear as a single item without further breakdown.  

8.3 PROVISIONING PARTS LIST (PPL)
The Contractor shall prepare and submit a PPL for the End Item in accordance with the attached PSOW. The PPL shall provide a top down breakdown of the unit from the end article to one level below a repairable item. The top down is accomplished by sequencing all parts comprising the End Item in a lateral and descending “family tree”/generation breakdown. The breakdown shall consist of the End Item including all components, listing every assembly and part, which can be disassembled, reassembled and/or replaced.  The Contractor shall identify existing government stocked items by National Stock Numbers (NSN).  Use of existing, stock numbered material/parts may result in the reduction or elimination of Supplementary Provisioning Technical Documentation.  The government reserves the right to screen the list for national stock numbers, change quantities, and to add/delete items as deemed necessary.  For further guidance on the PPL refer to the PPL section of the PSOW (Enclosure 1) and CDRL L003.

8.4 Statement of Prior Submission (SPS)
The Contractor shall comply with the SPS requirements as defined in the PSOW (Enclosure 1) and CDRL L004. A Statement of Prior Submission (SPS) shall indicate that the Contractor has previously furnished the data that satisfies the requirements of this solicitation for the provisioning effort.  (An SPS need only be submitted if the provisioning data has been previously submitted).  The SPS shall apply to the End Item or to any component thereof. The statement shall contain the following information, as applicable: contract/exhibit line item or model number/reference shall contain the contract or purchase order number, End Item/component type number, item name, manufacturer’s name and Commercial And Government Entity (CAGE) Code, provisioning activity receiving the data prepared, and National Stock Number if available. 

8.5 Design Change Notice (DCN)
Each production unit shall be identical to the pilot-production unit configuration.  The government must be notified of and approve any configuration change at least 30 days prior to implementation of change.  The Contractor shall submit DCNs,in accordance with PSOW (Enclosure 1) and CDRL L005, to document the configuration changes.  Configuration changes are defined as additions, deletions, supersedures or modification of the unit or any part of the unit during the performance of the contract.

9.0 Training Requirements 

9.1 PURPOSE
Specifies the training requirements for the End Items. The training requirements include Familiarization Training for technical evaluation (TECHEVAL) of the system and Factory training for government selected technical personnel on Operation and Maintenance of the System. 
 

9.1.2 Familiarization training FOR TECHEVAL
The Contractor shall (at Contractor facility) provide familiarization training to government-designated personnel (estimate 5-8 persons).  The Contractor shall determine the length of the class.  The training shall be informal but thorough and consist of routine servicing and I level maintenance instructions.  The Contractor shall base the training on the preliminary Technical Manuals and shall provide a course outline and schedule of the training within 100 days after contract award.  The training shall be conducted after the completion of pilot production testing, and prior to the shipment of units to the Government for TECHEVAL and Verification/Validation.  The Contractor shall notify the Government 14 days prior to the training session (CDRL L009).  The Contractor shall provide the Government a training course summary report within 14 days of training completion consisting of all course material utilized during the training course.  (CDRL L009)  Students shall be allowed to keep their copy of any training data used during these sessions.  

 

9.1.3 Initial FACTORY Training
The Contractor shall provide Initial Operation and Intermediate Maintenance training to Navy designated personnel at both East and West Coast sites (sites to be determined). The training shall take place no later than 30 days prior to the delivery of the End Items to the user. Materials used in the conduct of this presentation are to be in Contractor format. Students will be allowed to keep the materials used in the conduct of this course and a copy shall be delivered to the government in accordance with CDRL cited in paragraph 9.1.4 below. Contractor should use the estimate of 8-10 persons for planning purposes.  

 

9.1.4 TRAINING DATA.
The training data provided in response to the requirements of this ALSSOW shall be based upon and traceable to the cognizant maintenance plans, technical manuals, and drawing package. The training shall stress the performance of job related tasks in a practical/laboratory environment. Class room/lecture shall be held at a minimum. The trainees shall have maximum hands on training as can be given to learn/perform the tasks that will be required in the performance of their duties. The training materials shall be designed and developed such that the government may use the materials to perform any future training and delivered on electronic Window 2000 compatible media. (See CDRLs L009 and L010).
10.0  Item Unique Identification (IUID) Plan/Marking of U. S. Military Property

The Contractor is required to mark and register all end items and their components meeting the requirements called out in MIL-STD-130M.  These include components for which the Governments unit acquisition cost is $5,000 or greater, or any component, subassembly or embedded part that is serially managed, mission essential or a controlled inventory item.  The UID Plan shall be in accordance with (CDRL L011).

10.1 Construct and Method
Details on creating the UID and the marking method are contained in MIL-STD-130M.  The UID may be either UID Construct #1 or Construct #2 with Construct #2 being the preferred method. 

10.2  UID Location and Marking

The locations and marking methods selected should bear no impact on the performance of the part and minimal configuration change(s) to the part.  The UID (including 2D Matrix) should be incorporated onto the data plate. If the 2D matrix can't be incorporated onto the data plate, a 2D matrix sticker can be applied onto the main data plate provided it can be done without covering any critical data. When the 2D Data Matrix is placed directly onto the data plate, the Part Number, Serial Number and CAGE human readable characters are not required.  If the above cannot be accomplished, a separate data plate can be attached which contains the 2D Matrix plus the human readable characters for the Part Number, Serial Number and CAGE. This added data plate should be attached in close proximity to the main data plate.

10.3  Permanency and Legibility

The UID marking and identification plates, tags, or labels when used on equipment, parts, assemblies, subassemblies, units, sets, or groups shall be permanent during the normal life expectancy of the item and be capable of withstanding the environmental test and cleaning procedures specified for the item.  Legibility shall be as required for ready readability as per MIL-STD-130.

10.4  UID Registration


The prime Contractor has the responsibility to furnish IUID data to the IUID registry.  Data submission of IUID data and acquisition cost should be via Wide Area Work Flow (WAWF), IUID XML file, IUID flat file or web entry.  Additional information regarding data submission as well as the actual marking can be found at <http://www.acq.osd.mil/dpap/UID/>. 

10.5  UID Records

The Contractor shall maintain an accurate, current list of UIDs for all manufactured items on this contract and supply to the government upon request.  The list shall include P/N, Serial #, CAGE, UID Location, Construct used, how it was marked and the registration method used.

11.0 Diminishing Manufacturing Sources and Material Shortage (DMSMS)

The Contractor shall assess the expected useful life of the GABU components and identify support items associated with system/equipment that will present potential problems due to inadequate sources of supply for GABU during the production and post-production phases.  The Contractor shall develop and analyze alternative solutions for anticipated support difficulties, including obsolescence during the remaining life of the GABU and develop a plan that assures effective support during the life cycle of the GABU along with the estimated funding requirements to implement the plan. The plan should address all logistic support elements and should include:  


- Supply Support and repair factors  

 
- Components-Parts availability 

 
- System-life expectations

              - Preplanned product improvement 

 
- Modification forecasts 

               -Support equipment deterioration 

 
- Support Equipment Tools and Test fixtures

              - Commercial and Non-Developmental Items                                   

              - Configuration Management,

              - Data modification
11.2  BILL OF MATERIALS (BOM) 

In order to mitigate the risk of Diminishing Manufacturing Sources and Material Shortages (DMSMS), the Contractor shall prepare a Bill of Materials (BOM) in accordance with CDRL L014.  The BOM is considered necessary source data in forecasting DMSMS. The BOM (CDRL L014) will be a separate Contract Line Item Number (CLIN) in the Solicitation and be ordered if required by the government 
11.3 CONTRACTOR SUPPORT 

The Contractor shall manage obsolescence issues throughout performance on this contract.  This includes ongoing review and identification of actual and potential obsolescence problems for all components and piece parts of the AC.  The Contractor shall be responsible for all costs associated with obtaining replacement parts if and when parts become obsolete.  The Contractor shall have the responsibility to interface with vendors and Original Equipment Manufacturers (OEMs) to ensure continued operation and support for the Weapons Replaceable Assemblies (WRAs) and Shop Replaceable Assemblies (SRAs) covered under the contract. 
12.0  Logistics Meeting Minutes.
The Contractor shall plan, host, attend, coordinate, support and conduct logistics meetings as required.  The reviews shall be conducted at Government and Contractor facilities.  The APML and Contractor will coordinate meeting times and locations which are mutually agreeable to both parties.  The Contractor shall keep official meeting minutes of these meetings.  A summary of all action items, responsible parties, and estimated completion dates shall be included with the minutes (i.e.  Post Award Conference, Logistics Guidance Conference, Technical Manual In-Process Reviews (IPRs), Maintenance Demonstrations (MDEMOs), etc.).  Meeting minutes or reports shall be distributed to all concerned once they have been reviewed and approved by the APML.  The Contractor shall support these reviews by hosting onsite with adequate room for up to ten Government representatives.  (CDRL L015)
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	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0020
	L
	TDP _________ TM _________ OTHER _XX (Provisioning Data)___
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit
	                   TBD
	                                    TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE
	
	17. PRICE GROUP

	L001
	Logistics Management Information (LMI) Data Product (s)
	Provisioning Technical Documentation (PTD);                 Interim Support Items List (ISIL)
	
	

	
	
	
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 DI-ALSS-81529
	ALSSOW-GABU-CS-260-251 Para 8.1
	 NAVAIRLKE  CODE:  6649B596/2 KL
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	D
	ONE/R
	See Blk 16
	See Blk 16
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	AN
	
	See Blk 16
	See Blk 16
	
	
	
	
	
	
	
	

	16. REMARKS 
	NAVAIRLKE 6649.KL
	1
	1
	0
	
	
	
	

	BLOCK 4:  DID is for guidance only.  
	NAVICP PHILA 03621.16
	1
	1
	0
	
	
	
	

	This data shall be provided IAW the PSOW.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Blocks 10, 11, and 12: Schedule and Data Elements Requirements in accordance
	
	
	
	
	
	
	
	

	with Provisioning Requirements Statement of Work (PSOW) and Provisioning
	
	
	
	
	
	
	
	

	Performance Schedule (PPS).
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Block 13: As determined necessary by the Logistics IPT.  Subsequent submissions
	
	
	
	
	
	
	
	

	to include all revisions from previous submissions shall be submitted on a quarterly basis. 
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Block 11:  Preliminary ISIL is due 30 days after CDR.  
	
	
	
	
	
	
	
	

	Final ISIL is due to 30 days after Tech Eval is completed.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	DESTINATION OF DELIVERABLES
	
	
	
	
	
	
	
	

	Naval Inventory Control Point (NAVICP-PHILA), 700 Robbins Ave., Phila., PA 19111-5098
	
	
	
	
	
	
	
	

	Attn: NAVICP-PHILA Code 03621.16
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	Naval Air Warfare Center Aircraft Division, Route 547, Lakehurst, NJ 08733
	
	
	
	
	
	
	
	

	Attn:  Kristy Lisowsky, Code 6649, Bldg 596-2
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	2
	2
	0
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	30 Oct 09
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	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0021
	L
	TDP __________ TM ________ OTHER _XX (Provisioning Data)__
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit 
	                   TBD
	                                    TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE 

Provisioning Technical Documentation (PTD);                 
	
	17. PRICE GROUP

	L002
	Logistics Management Information (LMI) Data Product (s) 
	Engineering Data For Provisioning (EDFP)
	
	

	
	
	                         
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 DI-ALSS-81529
	ALSSOW-GABU-CS-260-251, Para 8.2
	NAVAIRLKE  CODE:  6649B596/2 KL
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	D
	One/R
	See Blk 16
	
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	 
	
	See Blk 16
	Blk 16
	
	
	
	
	
	
	
	

	16. Remarks
	NAWCADLKE 6649KL
	0
	1
	0
	
	
	
	

	
	NAVICP PHILA 03621.16
	0
	1
	0
	
	
	
	

	BLOCK 4:  DID is for guidance only. Contractor format acceptable
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	EDFP is Engineering Data used in the initial provisioning of support resources.  EDFP is technical data  which provides definitive identification of dimensions,
	
	
	
	
	
	
	
	

	Material, mechanical, electrical, or other characteristics adequate for
	
	
	
	
	
	
	
	

	Provisioning of support items of the end article(s) on contract, EDFP consists of 
	
	
	
	
	
	
	
	

	Product drawings and associated list as specifications standards, drawings, 
	
	
	
	
	
	
	
	

	Sketches and descriptions and the necessary assembly and general arrangement
	
	
	
	
	
	
	
	

	Drawings, schematic drawing, wiring and cable diagrams, needed to indicate the
	
	
	
	
	
	
	
	

	Physical characteristics, location and function of the item. This data is used to
	
	
	
	
	
	
	
	

	Accomplish the provisioning process. 
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Blocks 11, 12 & 13:  Schedule and requirements in accordance with the PSOW and Provisioning Performance Schedule.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Blk 14: EDFP shall be submitted in digital form compatible with JEDMICS in media CALS type 4 for engineering drawings, Portable Drawing Format (PDF) for text documents or lists.  
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Preliminary EDFP is due 60 days after CDR. 
	
	
	
	
	
	
	
	

	Final EDFP is due 30 days after completion of Tech Eval.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	DESTINATION OF DELIVERABLES
	
	
	
	
	
	
	
	

	Naval Inventory Control Point (NAVICP-PHILA), 700 Robbins Ave., Phila., PA 19111-5098
	
	
	
	
	
	
	
	

	Attn: NAVICP-PHILA Code 03621.16
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	Naval Air Warfare Center Aircraft Division, Route 547, Lakehurst, NJ 08733
	
	
	
	
	
	
	
	

	Attn:  Kristy Lisowsky, Code 6649, Bldg 596-2
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	0
	2
	0
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	


	
	
	
	
	

	
	
	
	30 October 2009
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	CONTRACT DATA REQUIREMENTS LIST 
(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0022
	L
	TDP ____________ TM _________OTHER _XX (Provisioning Data) _
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit
	                   TBD
	                                    TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE
	
	17. PRICE GROUP

	L003
	Logistics Management Information (LMI) Data Product (s) 
	Provisioning Technical Documentation (PTD);        Provisioning Parts List (PPL)
	
	

	
	
	                         
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 DI-ALSS-81529
	ALSSOW-GABU-CS-260-251 Para 8.3
	NAVAIRLKE  CODE:  6649B596/2KL
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	
	One/R
	See Blk 16
	
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	   
	
	See Blk 16
	See Blk 16
	
	
	
	
	
	
	
	

	16. REMARKS 
	NAVAIRLKE 6649KL
	1
	1
	0
	
	
	
	

	BLOCK 4: MIL-PRF Specifications cited in DID are for guidance only.
	NAVICP PHILA 03621.16
	1
	1
	0
	
	
	
	

	
	
	
	
	
	
	
	
	

	Blocks 10, 11, and 12: Schedule and Data Elements Requirements in accordance
	
	
	
	
	
	
	
	

	with Provisioning Requirements Statement of Work (PSOW) and Provisioning
	
	
	
	
	
	
	
	

	Performance Schedule.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Block 13: As determined necessary by the Logistics IPT. Subsequent submissions
	
	
	
	
	
	
	
	

	to include all revisions from previous submissions.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	PPL is due 30 days after Tech Eval.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	2
	2
	0
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	


	
	
	
	
	

	
	
	
	30 October 2009
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	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0023
	L
	TDP ___________ TM _________ OTHER _  (Provisioning Data)_X_
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit
	TBD
	TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE

Provisioning Technical Documentation (PTD);                 
	
	17. PRICE GROUP

	L004
	Logistics Management Information (LMI) Data Product (s) 
	Statement of Prior Submission (SPS)
	
	

	
	
	                         
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 DI-ALSS-81529
	ALSSOW-GABU-CS-260-251 Para 8.4
	NAVAIRLKE  CODE:  6649B596/2 KL
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	C
	ONE/R
	See Block 16
	See Block 16
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	   AD 
	
	See Block 16
	See Block 16
	
	
	
	
	
	
	
	

	16. REMARKS
	NAVAIRLKE 6649.KL
	0
	1
	0
	
	
	
	

	BLK 4:  DID is for guidance only.  Contractor digital format is acceptable. 
	NAVICP PHILA 03621.16
	0
	1
	0
	
	
	
	

	
	
	
	
	
	
	
	
	

	Blocks 11, 12 and 13:  Schedule and Data Elements Requirements in 
	
	
	
	
	
	
	
	

	accordance with Provisioning Requirements Statement of Work (PSOW) and
	
	
	
	
	
	
	
	

	Provisioning Performance Schedule (PPS).  To be submitted concurrently with the Provisioning Parts List (PPL).
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Block 14:  Output mode:  ASCII file, CD-R, or Electronic Data Transfer (EDT).
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	 DESTINATION OF DELIVERABLES
	
	
	
	
	
	
	
	

	Naval Inventory Control Point (NAVICP-PHILA), 700 Robbins Ave., Phila., PA 19111-5098
	
	
	
	
	
	
	
	

	 Attn: NAVICP-PHILA Code 03621.16
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	Naval Air Warfare Center Aircraft Division, Route 547, Lakehurst, NJ 08733
	
	
	
	
	
	
	
	

	Attn:  Kristy Lisowsky, Code 6649, Bldg 596-2
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	0
	2
	0
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	


	
	
	
	
	

	
	
	
	30 October 2009
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	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0024
	L
	TDP ____X__________ TM ____________ OTHER _____________
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit
	                   TBD
	                                    TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE 

Provisioning Technical Documentation (PTD);                 
	
	17. PRICE GROUP

	L005
	Logistics Management Information (LMI) Data Product (s) 
	Design Change Notice (DCN)
	
	

	
	
	                        
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 DI-ALSS-81529
	ALSSOW-GABU-CS-260-251 Para 8.5
	NAVAIRLKE  CODE:  6649B596/2 KL
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	
	One/R
	See Blk 16
	
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	    
	
	See Blk 16
	See Blk 16  
	
	
	
	
	
	
	
	

	16.  REMARKS
	NAVAIRLKE 6649.KL
	0
	1
	0
	
	
	
	

	BLK 4. MIL-STD. DID specified is for guidance only. 
	NAVICP PHILA 03621.16
	0
	1
	0
	
	
	
	

	
	
	
	
	
	
	
	
	

	BLK 12. Submit Design Change Notice (DCN) a minimum of 30 days prior to the incorporation of the modification.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	BLK 8. Approval/Disapproval will be given within 14 days after receipt the Design Change Notice (DCN).
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	0
	2
	0
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	


	
	
	
	
	

	
	
	
	30 October 2009
	
	
	
	


	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments, regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and Reports, 1215 Jefferson Davis HWY, Suite 1204, Arlington VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-01880, Washington, DC 20503. Please Do Not Return your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in block E.

	A. Contract Line Item No.

0025

     
	B. Exhibit

L
	C. Category:   TDP (         )     TM  (  X  )      Other (   ) 



	D. System/Item

GLOVEBOX ABRASIVE BLAST UNIT
	E. Contract/PR No.

TBD
	F. Contractor

TBD
 

	1. Data Item No.

       L006


	2. Title of Data Item

Technical Manuals Validation Certificate


	3. Subtitle

Validation Certificate

	4. Authority (Data ID No.)

See block 16
	5. Contract Reference

ALSSOW-GABU-CS-260-251 Para 5.2
	6. Requiring Office
NAWCADLKE CODE 6649 

	7. DD 250 REQ

LT


	9. Dist. Statement Req.

              A
	10. Frequency

One
	12. Date of first submission

See block 16
	14. Distribution

See block 16

	8. APPCODE


	
	11. As of Date


	13. Date of Subsequent Submission


	15. Address


See block 16
	Draft
	Reg
	Repr

	16. Remarks
	
	
	
	

	BLOCK 4, 5,12, 14, 15:  per TMCR 09-012 dated 10 June 2009
	
	
	
	

	
	
	
	
	

	BLOCK 5:  Contractor format acceptable.  Certification shall include the following information:  contract #, manual #, work package #s, validation method (procedural/other, as approved), exceptions, authorized contractor representative signature with date, government representative signature & date.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	 
	
	
	
	

	 BLOCK 12:  Concurrent with delivery of final Technical Manual(s).
	
	
	
	

	
	
	
	
	

	DESTINATION OF DELIVERABLES
	
	
	
	

	 Naval Air Warfare Center Aircraft Division, Route 547, Lakehurst, NJ 08733
	
	
	
	

	 Attn:   Kristy Lisowsky, Code 6649, Bldg 596-2
	
	
	1
	

	
	
	
	
	

	 NATEC, NAS North Island, Building 2, P. O. Box 357031, San Diego, CA  92135-7031
	
	
	
	

	 Attn:  Henry Deskiewicz, Code 6.8.5.1
	
	
	1
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	TOTAL
	
	2
	

	G. Prepared By


	H. Date 


	I. Approved By


	J. Date

30 October 2009
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	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0026
	L
	TDP ______________ TM ____X_______ OTHER _____________
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit


	TBD
	TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE
	
	17. PRICE GROUP

	L007
	Technical Manual
	Technical Manual
	
	

	
	
	
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 See Blk 5
	ALSSOW-GABU-CS-260-251 Para 5.1
	NAVAIRLKE  CODE:  6649B596/2 KL
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	C
	See Blk 16
	See Blk 16
	
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	See Blk 16
	
	See Blk 16
	See Blk 16
	
	
	
	
	
	
	
	

	16. Remarks
	
	
	
	
	
	
	
	

	Block 4, 5, 8 and 10-15:  Per Para.5.3 - 5.4 of ALSSOW and TMCR 09-012 dated 10 June 2009
	 NAVAIRLKE 6649KL
	2
	2
	0
	
	
	
	

	
	
	
	
	
	
	
	
	

	The TM will become property of the government.


	
	
	
	
	
	
	
	

	BLOCK 10-13:  A complete Operation and Maintenance Instructions Technical Manual with Parts List, in digital format, will be provided for the in-service operation, maintenance, repair and training of the End Item.  The Contractor shall provide a statement documenting ability to provide any missing data with the Bid/Proposal for adequacy review by the Government.


	
	
	
	
	
	
	
	

	A Technical Manual Outline shall be submitted 30 days after contract award.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	At least one In-Process Review (IPR) of the technical manual shall be scheduled at a time deemed necessary by the Government or the contractor.  Additional IPRs may be required and will be scheduled by the government and the contractor as deemed necessary.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	The final copy of the Technical Manual shall be delivered in hard copy and digital format.  The contractor will provide three (3) electronic copies of the completed manual, one (1) in MS Word 2000, one (1) in Adobe 5.0, one (1) in XML, 15 days after being notified of the acceptability of the final manual delivery.

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	The contractor shall furnish a statement granting the government the right to reproduce, update or change the content of the manual and any supplemental data for use by the United States government and its contractors with the final manual.
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	All deliverables shall be packed in accordance with best commercial practices and delivered to the following address:

     Commanding Officer

     Naval Air Warfare Center Aircraft Division

     Highway 547, Bldg #596-2, Attn:  Code  664900B596-2SH

     Lakehurst, NJ 08733
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	2
	2
	0
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	


	
	
	
	
	

	
	
	
	30 October 2009
	
	
	
	

	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0027
	L
	TDP ______________ TM ___________ OTHER ____XX_________
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit
	TBD
	TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE
	
	17. PRICE GROUP

	L008
	Technical Manual Evaluation Records (TMER) Report
	TMER Report
	
	

	
	
	
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 See Blk 16
	ALSSOW-GABU-CS-260-251 Para 5.4.1
	NAVAIRLKE CODE:  6.6.4.9KL
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	
	See Blk 16
	15 DA IPR
	
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	      A
	
	
	 See Blk 16
	
	
	
	
	
	
	
	

	16. REMARKS

BLK 8:  Approval or reason for Disapproval shall be 30 days after receipt. 

BLK 4, Contractor format is acceptable 

BLK 5, and -15:  Per Para.5.4 - 5.4.1 of ALSSOW and TMCR 09-012 dated 10 June 2009

BLOCKS,12,13. The contractor shall provide a technical writer and an individual to act as recorder for all scheduled reviews. The Contractor is responsible for recording all TMERs and distributing the TMER report to the Government 15 days after completion of the IPR.  After review and acceptance of the TMER report by the Government, the Contractor has 30 days to incorporate the changes and resubmit the updated Technical Manual to the Government for approval.  The Technical Manual shall have TMERs incorporated according to guidance in the TMCR:  At thirty-percent completion.  At sixty-percent completion with 30% TMER’s incorporated.  At ninety-percent completion with 60% TMER’s incorporated. Final Desk Top Review (DTR) if required - Verification TMER is incorporated.


	NAVAIRLKE 6.6.4.9KL
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	15. TOTAL 
	
	2
	2
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	
	30 October 2009
	
	
	
	

	
	
	
	
	
	
	
	

	DD Form 1423-2 Jun 90
Previous editions are obsolete

	
	
	
	

	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0028
	L
	TDP ______________ TM ___________ OTHER ____XX_________
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit
	TBD
	TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE
	
	17. PRICE GROUP

	L009
	Training Requirement: Familiarization Training for TECHEVAL
	Training Requirement: Familiarization Training for TECHEVAL
	
	

	
	
	
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 See Blk 16
	ALSSOW-GABU-CS-260-251 Para 9.1.2
	NAVAIRLKE  CODE:  6751
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	
	ONE TIME/R
	See Blk 16
	
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	      A
	
	See Blk 16
	 See Blk 16
	
	
	
	
	
	
	
	

	16. REMARKS

BLK 8:  Approval or reasons for Disapproval shall be 45 days after receipt.
	NAVAIRLKE 6751JM
NAVAIRLKE 6649KL
	
	1

1
	1

1
	
	
	
	

	BLOCKS 11,12,13: Familiarization training for TECHEVAL shall be provided by the contractor prior to TECHEVAL and equipment delivery (ALSSOW Paragraph 1.10).  Familiarization training for government-designated personnel shall be conducted as outlined in the ALSSOW prior to TECHEVAL and Verification/Validation of the equipment. This training will take place at the Contractor’s facility. The Contractor shall notify the Government 14 days prior to the training session (CDRL L008).  The Contractor shall provide the Government a training course summary report within 14 days of training completion consisting of all course material utilized during the training course.  (CDRL L008).  Students shall be allowed to keep their copy of any training data used during these sessions.  The training shall be designed and developed in a manner that the government may use the materials to perform any future training and shall be delivered to NAVAIRLKE Code 6751 APMT on electronic Window 2000 compatible media.  
	
	 
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	
	2
	2
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	
	30 October 2009
	
	
	
	

	
	
	
	
	
	
	
	


	DD Form 1423-2 Jun 90
Previous editions are obsolete
	
	
	
	

	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0029
	L
	TDP ______________ TM ___________ OTHER ____XX_________
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit
	TBD
	TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE
	
	17. PRICE GROUP

	L010
	Training Requirement: Initial Factory Training
	Training Requirement: Initial Factory Training
	
	

	
	
	
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	 See Blk 16
	ALSSOW-GABU-CS-260-251 Para 9.1.3
	NAVAIRLKE  CODE:  6751
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	DD
	
	ONE TIME/R
	See Blk 16
	
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	      A
	
	See Blk 16
	 See Blk 16
	
	
	
	
	
	
	
	

	16. REMARKS

BLK 8:  Approval or reasons for Disapproval shall be 45 days after receipt.
	NAVAIRLKE 6751JM
NAVAIRLKE 6649KL
	
	1

1
	1

1
	
	
	
	

	BLOCKS 11,12,13  Initial Factory training will be provided to Navy designated personnel on the Operation and Maintenance of the end item no later than 30 days prior to the delilvery of the end item to the user. Materials used in the training shall be kept by the students upon competion of the course (ALSSOW Paragraph 1.10) and a completion certificate shall be presented to each student by the course instructor.  The contractor shall provide and Outline of training  topics to be covered 100 days after contract award for government APMT approval.  The final training materials used to conduct the initial factory training shall be designed and developed in a manner that the government may use the materials to perform any future training and shall be delivered to NAVAIRLKE Code 3.4.5 APMT on electronic Window 2000 compatible media.  
	
	 
	
	 
	
	
	
	

	
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	
	2
	2
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	
	30 October 2009
	
	
	
	

	
	
	
	
	
	
	
	


	CONTRACT DATA REQUIREMENTS LIST (1 Data Item)
	Form Approved OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA  22202-4302 and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. Listed in Block E.

	A.  CONTRACT LINE ITEM NO.
	B.  EXHIBIT
	C.  CATEGORY:

	0030
	L
	TDP______
	TM _____
	OTHER ____X___

	D.  SYSTEM/ITEM
	E.  CONTRACT/PR NO.
	F.  CONTRACTOR

	GLOVEBOX ABRASIVE BLAST UNIT
	TBD
	TBD

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE

	L011
	    Item Unique Identification (IUID) Plan
	Unique Identification (UID)

	4.  AUTHORITY (Data Item Description No.)
	5.  CONTRACT REFERENCE

ALSSOW-GABU-CS-260-251 Para 10.0
	6.  REQUIRING OFFICE

	7.  DD 250 REQ
	9. DIST STATEMENT REQUIRED
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14. DISTRIBUTION

	DD
	C
	AS REQ
	90 DAC
	
	

	8.  APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT SUBMISSION
	15. ADDRESS
	
	

	
	
	
	AS REQ
	
	Draft
	Reg
	Repr

	16.  REMARKS
	See block 16
	
	
	

	Block 4:  Delivery shall be in contractor format:
a.    CONTRACTORS UID PLAN:  The contractor shall provide a written plan of how it will meet the UID marking requirements identified in the SOW, including a timeline for implementation starting with the submittal of this CDRL.  This CDRL (UID Plan) is to be submitted NLT 90 days after contract award. 

b.    REQUIREMENTS:  UID marking and registry requirements are found in MIL-STD-130M.  Please refer to ALSSOW Part I para 2.1.
Block 15: “E” means Electronic Copy

DESTINATION OF DELIVERABLES

Naval Air Warfare Center Aircraft Division, Route 547, Lakehurst, NJ 08733
Attn:  Kristy Lisowsky, Code 6649, Bldg 596-2
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	TOTAL
	
	1E
	

	G. PREPARED BY
	H. DATE
	I.  APPROVED BY
	J.  DATE

	
	
	
	30 October 2009


	CONTRACT DATA REQUIREMENTS LIST  (1 Data Item)
	FORM APPRVD OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments, regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and Reports, 1215 Jefferson Davis HWY, Suite 1204, Arlington VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-01880, Washington, DC 20503. Please Do Not Return your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in block E.

	A. Contract Line Item No.

 0031
	B. Exhibit 

L
	C. Category:   TDP ( X )     TM  (   )      Other ( ) 

	D. System/Item

GLOVEBOX ABRASIVE BLAST UNIT
	E. Contract/PR No.

TBD
	F. Contractor .

TBD

	1. Data Item No.

L012

	2. Title of Data Item
Calibration and Measurement Requirements Summary (CMRS) Report


	3. Subtitle

Calibration and Measurement Requirements Summary (CMRS) Report

	4. Authority (Data ID No.)

DI-QCIC-80278A
	5. Contract Reference

ALSSOW-GABU-CS-260-251 Para 6.1
	6. Requiring Office

NSWC Corona Code MS41

	7. DD 250 REQ

LT
	9. Dist. Statement Req.

Required
	10. Frequency

See Block 16
	12. Date of first submission


See Block 16
	14. Distribution

	8. APPCODE

A
	
	11. As of Date

 
	13. Date of Subsequent Submission

See Block 16
	15.Address



	Draft
	Reg
	Repr

	16. Remarks
	
	
	
	

	Block 4:  DID for guidance only.  Contractor format is acceptable
	
	
	
	

	Block 10:  Preliminary and Final.
	
	
	
	

	Blocks 12/13:  Preliminary CMRS shall be submitted 90 days after CMRS guidance conference, which shall be coordinated with NSWC Corona.
	
	
	
	

	
	
	
	
	

	The government (NSWC Corona) shall submit review comments with recommendation for approval/disapproval to program office 30 days upon receiving the CMRS.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Final CMRS required 30 days from receipt of government comments
	
	
	
	

	
	
	
	
	

	Deliver as hardcopy and electronically in an MS Windows word processor or spreadsheet compatible format.
	
	
	
	

	
	
	
	
	

	DESTINATION OF DELIVERABLES
	
	
	
	

	Naval Air Warfare Center Aircraft Division, Route 547, Lakehurst, NJ 08733
	
	
	
	

	Attn:  Kristy Lisowsky, Code 6649, Bldg 596-2
	
	1
	1
	

	
	
	
	
	

	Naval Surface Warfare Center, Corona Division, PO Box 5000, Corona, CA  92878-5000
	
	
	
	

	Attn:  Measurement Science Directorate (MS41)
	
	1
	1
	

	
	
	
	
	

	
	TOTAL
	2
	2
	

	G. Prepared By


	H. Date 


	I. Approved By


	J. Date

30 October 09


	CONTRACT DATA REQUIREMENTS LIST  (1 Data Item)
	FORM APPRVD OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments, regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and Reports, 1215 Jefferson Davis HWY, Suite 1204, Arlington VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-01880, Washington, DC 20503. Please Do Not Return your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in block E.

	A. Contract Line Item No.

 0032
	B. Exhibit

L
	C. Category:   TDP ( X  )     TM (      )    Other (    )    Maintenance Data (   )    



	D. System/Item

GLOVEBOX ABRASIVE BLAST UNIT
	E. Contract/PR No.

TBD
	F. Contractor

TBD

	1. Data Item No.

L013


	2. Title of Data Item

Logistics Management Information (LMI) Summaries
	3. Subtitle

LMI Candidate List



	4. Authority (Data ID No.)

DI-ALSS-81530
	5. Contract Reference

ALSSOW-GABU-CS-260-251 Para 7.1
	6. Requiring Office
NAWCADLKE CODE 6712 

	7. DD 250 REQ


LT
	9. Dist. Statement Req.


            
	10. Frequency

One/R
	12. Date of first submission

30 DAC
	14. Distribution

See block 16

	8. APPCODE

A
	
	11. As of Date


	13. Date of Subsequent Submission

As required
	15. Address


See block 16
	Draft
	Reg
	Repr

	16. Remarks
	
	
	
	

	Block 4:  Contractor format is acceptable.
	
	
	
	

	
	
	
	
	

	Block 13:  LMI Candidate lists shall be accompanied by an engineering TDBD drawing tree. The contractor shall include the following information:  cost per assembly, cost per item, quantity per item, predicted Mean Time Between Failure (MTBF) rate, Mean Time To Repair (MTTR), Annual Operating Requirements, (AOR) and Source, Maintenance and Recovery Code (SM&R).  Revisions as necessary.
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Block 15:  “E” means Electronic Copy.
	
	
	
	

	
	
	
	
	

	DESTINATION OF DELIVERABLES
	
	
	
	

	Naval Air Warfare Center Aircraft Division, Route 547, Lakehurst, NJ 08733
	
	
	
	

	Attn:   Kristy Lisowsky, Code 6649, Bldg 596-2
	
	
	1E
	

	Attn:   Rich Nye, Code 6711, Bldg 596-2
	
	
	1E
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	TOTAL
	
	2E
	

	G. Prepared By
      
	H. Date 


	I. Approved By


	J. Date

30 October 2009


	           CONTRACT DATA REQUIREMENTS LIST  (1 Data Item)
	FORM APPRVD OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments, regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and Reports, 1215 Jefferson Davis HWY, Suite 1204, Arlington VA, 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-01880, Washington, DC 20503. Please Do Not Return your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in block E.

	A. Contract Line Item No.

0033
	B. Exhibit 

L
	C. Category:   TDP (    )    TM (    )    Other (  X  )    Engineering Data (    ) 

	D. System/Item

GLOVEBOX ABRASIVE BLAST UNIT


	E. Contract/PR No.

TBD

	F. Contractor

 TBD

	1. Data Item No.

L014
	2. Title of Data Item

Source Data for Forecasting Diminishing Manufacturing Sources & Material Shortages (DMSMS)
	3. Subtitle

Bill of Materials (BOM)



	4. Authority (Data ID No.)

DI-SESS-81656

	5. Contract Reference

ALSSOW-GABU-CS-260-251 Para 11.2
	6. Requiring Office

NAVAIRLKE CODE 6.6.4.9

	7. DD 250 REQ


	9. Dist. Statement Req.

       C
	10. Frequency

One/R
	12. Date of first submission

365 DAC
	14. Distribution

	8. APPCODE


	
	11. As of Date

 
	13. Date of Subsequent Submission

See block 16
	15. Address


See Block 16
	Draft
	Reg


	Repr

	16. Remarks
	
	
	
	

	Block 4:  DID is for guidance only.  Contractor format is acceptable. A top-level breakdown of the Bill of Materials (BOM) will be documented to the sub-assembly level and when practical to the component level.  The information in the BOM will include, at a minimum, a reference designation, component name, component, quantity, part number, vendor’s name and address, vendor’s manufacturing projected end date, and component/subassembly price for all purchased components.
	
	
	
	

	 
	
	
	
	

	
	
	
	
	

	Block 13:  Revisions as necessary.

DESTINATION OF DELIVERABLES

Naval Air Warfare Center Aircraft Div, Route 547, Lakehurst, NJ 08733

Attn:  Kristy Lisowsky Code 6.6.4.9
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	1E
	0

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	 
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	TOTAL
	   0
	1E
	  0

	G. Prepared By
	H. Date 
	I. Approved By
	J. Date

30 October 09


	CONTRACT DATA REQUIREMENTS LIST

(1) Data Item)
	
Form Approved


OMB No. 0704-0188
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project, (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	

	A. CONTRACT LINE ITEM NO.
	B. EXHIBIT
	C. CATEGORY
	
	
	
	

	0034
	L
	TDP ______________ TM ___________ OTHER ____XX_________
	
	
	
	

	D. SYSTEM/ITEM
	E. CONTRACT / PR NO.
	F. CONTRACTOR
	
	
	
	

	Glovebox Abrasive Blast Unit
	TBD
	TBD
	
	
	
	

	1. DATA ITEM NO.
	2. TITLE OF DATA ITEM
	3. SUBTITLE
	
	17. PRICE GROUP

	L015
	Report, Record of Meeting/Minutes
	Logistics Meeting Minutes
	
	

	
	
	
	
	

	4. AUTHORITY (Data Acquisition Documentation No.)
	5. CONTRACT REFERENCE
	6. REQUIRING OFFICE
	
	18. ESTIMATED

	DI-ADMIN-81505 (see blk 16)
	ALSSOW-SCC-CS-260-19 Para 12
	NAVAIRLKE CODE:  6.6.4.9KL
	
	       TOTAL PRICE

	7. D0 250 REQ.
	9. DIST STATEMENT
	10. FREQUENCY
	12. DATE OF FIRST SUBMISSION
	14.
DISTRIBUTION
	
	

	
	    REQUIRED
	
	
	
	
	

	LT
	See Block 16
	AS REQ
	See Block 16
	
	b. COPIES
	
	

	8. APP CODE
	
	11. AS OF DATE
	13. DATE OF SUBSEQUENT
	
	
	Final
	
	
	
	

	
	          
	
	       SUBMISSION
	a. ADDRESSEE
	Draft
	Reg
	Repro
	
	
	
	

	     AD
	
	N/A
	 See Blk 16
	
	
	
	
	
	
	
	

	16. REMARKS

Block 4:  DID is for guidance only.  Contractor format is acceptable.  The meeting minutes shall include all action items, responsible parties and estimated completion dates from logistics meetings (i.e. Post Award Conference, Logistics Guidance Conference, Technical Manual In-Process Reviews (IPRs), Maintenance Demonstrations (MDEMOs), etc.


	NAVAIRLKE 6.6.4.9KL
	
	1


	1


	
	
	
	

	 Block 9:  Apply and use distribution statements in accordance with the Distribution Statement Attachment to this contract.
	
	 
	
	 
	
	
	
	

	 Block 12:  Due 5 days after each meeting is held.
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	 Block 13:  Revisions as necessary
	
	
	
	
	
	
	
	

	 Block 14:  Electronic copies of all data submittals shall be provided to the APML.  A letter of Transmittal (LT) shall be provided by email to the listed Addressees and all attendees.
	
	
	
	
	
	
	
	

	 
	
	
	
	
	
	
	
	

	Block 15:  DESTINATION OF DELIVERABLES

Naval Air Warfare Center Aircraft Div, Route 547, Lakehurst, NJ 08733

ATTN:  Kristy Lisowsky, Code 6.6.4.9
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	15. TOTAL 
	
	1
	1
	
	
	
	

	G. PREPARED BY
	H. DATE
	I. APPROVED BY
	J. DATE
	
	
	
	

	
	
	
	30 October 2009
	
	
	
	

	
	
	
	
	
	
	
	

	DD Form 1423-2 Jun 90
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Enclosure 1

Provisioning Statement of Work (PSOW)

PROVISIONING STATEMENT OF WORK (PSOW)

Equipment Nomenclature: 

Glovebox Abrasive Blast Unit (GABU)
Model/Type Number: 

TBD

Contract/PR/MIPR Number: 
TBD

Part Number: 


TBD
Provisioning Activity: 

Naval Inventory Control Point (NAVICP)

Address: 



700 Robbins Avenue






Philadelphia, PA 19111-5098






Attn: Dawn Morgan-Moore 

Contractor Name: 


TBD

Address: 




________________________________________________________________________

1.  This Provisioning Statement of Work (PSOW) is furnished in accordance with MIL-PRF-49506.

2.  Milestone Dates for each event under this PSOW is cited in the Provisioning Performance Schedule (PPS).  The PPS milestone dates will be reviewed and updated during the Provisioning Guidance Conference and incorporated into the contract.

3. The Top-Down Breakdown Guidelines provides instructions for building a complete top down breakdown of the (specify equipment or aircraft).  This PSOW with Top-Down Breakdown Guidelines provides for a three (3) level Maintenance Philosophy.  If the maintenance philosophy changes revisions to these documents may be required. 
4. Engineering Data for Provisioning (EDFP) shall be submitted either in hardcopy format or in EDT (Electronic Data Transfer) format. Recommend contractor also submit in digital form compatible with JEDMICS in CDEX format.  JEDMICS can import data from CALS Type 1 or CCITT Group 4 (C4) format.  Repairable assemblies obtained from vendors/subcontractors shall be submitted in the same manner. EDFP shall be submitted in Top-Down Breakdown sequence and shall include all repairable assemblies and maintenance significant consumables, as shown in the approved Maintenance Planning document.  Repairable assemblies obtained from vendors/subcontractors shall be submitted in the same manner.  Consumable items shall appear as single line items without further breakdown.  Drawings representing recognized military standard or industry standard items are not required in the EDFP submission.

5. If EDFP is not available as specified above, the contractor shall provide written confirmation stating reasons for their inability to comply with the NAVICP requirement. 

A copy of the refusal letter shall be forwarded to NAVICP (Code 03622.16) as soon as possible after funding of the PSOW/PRS. Such confirmation must clearly prescribe alternate methods of furnishing adequate data to enable the provisioning process be accomplished.

6. Revised EDFP shall be submitted for subsequent changes to the provisioned end item and shall include any additions, deletions, superseding, or modification of the end item or any provisioned part of the end item.  The revisions are required to update the Navy Legacy Data Base and shall be used to identify changes to the original EDFP.  

7. Packaging, Handling, Storage and Transportation (PHS&T) LMI Supportability Analysis Summary Data is included as part of this PSOW. 
8. The deliverable provisioning data and distribution requirements are specified on the DD Form 1423-1 Contract Data Requirements List (CDRL).

9.  The Interim Support Items List (ISIL), with revisions (as necessary), shall be delivered in accordance with the Provisioning Performance Schedule (PPS) and the CDRL.  The ISIL shall contain the recommended items and quantities determined to be required for removal and replacement between the Initial Operational Capability (IOC) date and Material Support Date (MSD). The NSNs assigned to ISIL approved items shall be considered as new peculiar items to the end item for the purposes of Maintenance Planning and during subsequent provisioning screening effort until final PTD and EDFP delivery.  The following data elements, the majority of which are defined in Appendix B of MIL-PRF-49506, are the minimum data requirements for the ISIL:


a.  Item Name/Nomenclature 



DPD #0480


b.  CAGE code (prime and vendor, if applicable) 

DPD #0140


c.  Reference Number (prime and vendor, if applicable) 
DPD #1050


d.  National Stock Number (if applicable) 


DPD #0680


e.  SM&R Code 





DPD #1220


f.  MRF and RPF 




DPD #0550/1140


g.  Quantity Per End Item (QPEI)



DPD #0950


h.  Unit of Issue Price




DPD #1500


i.   Production Lead Time




DPD #0830


j.  Total Recommended Quantity



DPD #1400


k.  IOC of the end item


l.  Number of end items to be delivered/supported


m. Delivery schedule of end items

10. Long Lead Time Items List (LLTIL) is to contain those items with a Production Lead Time greater than twenty-four (24) months. (If required)
11.  The Provisioning Parts List (PPL) shall include all applicable items (prime, vendors, U.S. Government Standards and Industry Standards) contained in the subject equipment.  The required provisioning Data Product Deliverables are in contained in the DPD Enclosure.  The PPL, along with the applicable EDFP, shall be furnished in accordance with the PPS and the CDRL.

12. Subsequent changes to the provisioned Baseline Configuration which results from NAVAIR approved Engineering Change Proposals (ECPs) may require submission of Design Change Notices (DCNs) to update the NAVICP database.  In this event, funding for the DCNs will be part of the ECP. Specific DCN submission instructions may be requested as needed from NAVICP, Code 03622.16. If Design Change Notices (DCNs) are required, the Engineering Data for Provisioning (EDFP) submitted shall include the next higher assembly drawing and the next higher repairable assembly drawing.

13. A Statement of Prior Submission (SPS) may result in reduction or elimination of Engineering Data for Provisioning (EDPF) requirements cited on the DD Form 1423-1

14. If required the contractor shall submit a cost proposal for each item of provisioning data required by the PSOW and the applicable CDRL (DD Form 1423-1).  This cost proposal shall include the estimated number of items to be prepared, description of cost, labor hours and rates, burden rate, General/Administrative (G&A) rates, as appropriate, profit, unit and total price.  The cost proposal shall be submitted to the PCO/ACO with a copy to NAVICP, Code 03622.16.

15. The Provisioning Technical Documentation (PTD), such as Interim Support Items List (ISIL) and Provisioning Parts List (PPL), may be prepared on the government furnished Interactive Computer Aided Provisioning System (ICAPS) PC version and submitted to NAVICP (03622.16) on a CD-R or via Electronic Data Transfer (EDT).  The contractor can obtain a copy of the ICAPS -PC program at no cost by registering as a user with the Naval Computer and Telecommunications Station (NCTS), Jacksonville, FL, using the Software User Registration Form available on the following web-site: 
ttps://icaps.navsea.navy.mil (PKI is required). Requests for technical support or user training should be directed to Rick Chambers at NCTS, Jacksonville, FL, Telephone (904) 270-6304, x133.
16. The Provisioning List Item Sequence Number (PLISN), shall consist of four characters, A001 through Z999.  The first position will always be alphabetic, excluding alphabetic I and O.  The second through fourth positions will always be numeric.  The fifth position shall be blank.  When an addition to the top down breakdown is necessary, the PLISNs shall be re-sequenced.

17. The variable quantity, "V" shall not be used for Quantity per Assembly or for Quantity per End Item.

18. For each potential "P" source-coded item, the Contractor shall determine a realistic unit price in US dollars.  This price shall approximate the actual acquisition unit cost to the US Navy at the time of initial procurement and in consideration of the projected procurement quantity.  The Contractor shall require that the vendors also provide realistic unit prices, with the above rationale.  Unit prices for NSN-assigned items may be obtained from the Segment H provisioning screening results available through the Defense Logistics Information Service (DLIS).  If Segment H is not included in the provisioning screening results, the Contractor may omit the unit price for NSN-assigned 

items.  This requirement will be discussed in detail during the Provisioning Guidance Conference.

19. Provisioning Screening shall be accomplished for first appearance items only.  The Contractor is authorized to use Haystack or other commercial type provisioning screening product containing current DLIS data.  The Contractor shall revise the LMI Data Products/Summaries with the provisioning screening output data.

20. Item introduction of Critical Application Items including Critical Safety Items will be processed in accordance with NAVAIR INSTRUCTION 4200.25D AIR-4.1C 20 June 02. If the instruction is not in the contractor’s possession, it will be provided upon request. The following definitions apply:

Critical Application Item (CAI) – Navy instruction defines a CAI item is: An item that is essential to weapon system performance or operation, or the preservation of life or safety of operational personnel, as determined by the military services. The subset of CAIs whose failure could have catastrophic or critical safety consequences (Category I or II as defined by MIL-STD-882) is Critical Safety Items (CSI).

Critical Safety Item (CSI)  - Navy instruction defines a CSI item as: A part, an assembly, installation, or production system with one or more critical or critical safety characteristics that, if missing or not conforming to the design data, quality requirements, or overhaul and maintenance documentation, would result in an unsafe condition that could cause loss or serious damage to the end item or major components, loss of control, un-commanded engine shutdown, or serious injury or death to personnel. Unsafe conditions which relate to hazard severity categories I and II of MIL-STD-882, System Safety Requirements. CSI's are subsets of CAIs and include items determined to be life-limited, fracture critical, fatigue sensitive, etc. The determining factor in CSIs is the consequence of instruction “Critical Safety Item”, or’ Flight Safety Critical Aircraft Part”, “Flight Safety Part”, and “Flight Safety Critical Part” are synonymous. The term Critical Safety Item shall be the encompassing term used. 

Note: The contractor shall pay particular attention to the criteria set forth for CAI/CSI items in the aforementioned instruction. Applicable Data Product Deliverables (DPD) Special Maintenance Item Code (SMIC) and Criticality Code (CC).

21. Demilitization Code Guidance is also provided in this enclosure.
APPENDIX A

PROVISIONING PERFORMANCE SCHEDULE

	PROVISIONING PERFORMANCE SCHEDULE
	06/10/09


	Acquisition-ID:
	COMMON SE

	System Designator:
	Glovebox Abrasive BU

	PPS Issue Date:
	

	Contract Number:
	


	RESPONSIBILITY
	EVENT
	SCHEDULED
	ACTUAL

	NAVICP
	PSOW Issued
	06/01/2009
	

	NAVAIR/CONTRACTOR
	Production Contract Award
	08/31/2009
	

	NAVAIR
	PSOW Funded by Acquisition Sponsor
	10/01/2009
	

	NAVICP/CONTRACTOR
	PSOW Guidance Conference
	01/31/2010
	

	NAVAIR/CONTRACTOR
	Interim Component Repair Contract Awarded
	02/01/2010
	

	CONTRACTOR/NAVICP
	Product Baseline
	02/01/2011
	

	NAVAIR
	Supportability Analysis Complete
	06/01/2011
	

	NAVICP/CONTRACTOR
	Initial Operational Capability
	01/30/2012
	

	CONTRACTOR
	PTD Received (024,036, Master Files, etc.)
	01/02/2012
	

	NAVICP
	Designated Repair Point Assigned
	08/01/2012
	

	NAVICP
	ISP Completed
	12/01/2012
	

	NAVICP
	SSRs/NIMSRs Provided to Other ICPs
	12/01/2012
	

	NAVICP
	Post Item Selection Buy Placed on Contract
	06/01/2013
	

	CONTRACTOR
	Post Item Selection Buy Material Delivered
	10/01/2013
	

	
	MSD
	01/30/2014
	


APPENDIX B
TOP DOWN BREAKDOWN GUIDELINES

	SPECIFIC INSTRUCTIONS: Top-Down Breakdown Guidelines
_________________________________________________________________________

SPECIFIC INSTRUCTIONS: The contractor shall build a complete top down breakdown of the end item/system/equipment as follows:

a.  All field level repairables (i.e., fourth character of SMR code is F, G, H, L, or O and the fifth character is F, G, H, L, or O) shall be broken down at every appearance.

b.  All depot level repairables (i.e., fifth character of SMR code is D) shown in the maintenance plan as P-source code shall be broken down at the first appearance only.  All subsequent appearances of this DLR shall be provisioned as single line entries.

The following exceptions apply:

(1)  A depot level repairable with a NSN assigned which is either: (a)  Identical to a repairable previously provisioned by NAVICP and for which all applicable design change data has been submitted to NAVICP, or (b)  For which another service is the primary manager and Naval Aviation users are limited to remove and replace only (SMR code P_ _DD) shall be provisioned as a single line entry without a top down breakdown.

(2)  Any P-source code depot level repairable which has been designated as commercial repair for life and Naval Aviation users are limited to remove and replace only (SMR code P_ _ KK) shall be provisioned as a single line entry without a top down breakdown.  This also applies to GFE and common Naval repairable items which have already been provisioned as SMR code P_ _ D or P_ _DD.

c.  Depot level repairables which are non P-source code (i.e., XA, XB, XD, A_, etc.) and which do not contain any P-source code repairables within them, shall be broken down at the first appearance only and provisioned as single line entries on subsequent appearances, if the next higher assembly (NHA) is the same.  If the NHA is different, a breakdown is required each time.  Non P- source code DLRs which contain P-source code repairables shall be broken down to the P-source code repairables on every appearance.  These P- source code repairables shall then be broken down according to the criteria cited above.

d.  Vendor repairables shall be broken down in the same manner as prime contractor repairables.  If TDBD cannot be supplied by the vendor/subcontractor in the format as specified by NAVICP, the prime contractor will be responsible for obtaining written confirmation from vendors/subcontractors stating reasons for their inability to comply with the NAVICP requirement.  A copy of the refusal letter shall be forwarded to NAVICP as soon as possible after funding of the PSOW.  Such confirmation must clearly prescribe alternate methods of furnishing adequate data to enable the provisioning process to be accomplished. The vendor/subcontractor may provide the data required directly to the Government to insure continuity of the provisioning process.

____________________________________________________________________________

	e.  The breakdown of a repairable assembly shall immediately follow the assembly of which it is a part.

f.  All items known by the contractor to be repairable but not identified as such in the approved maintenance plan are to be referred to NAVICP, Code 03622.16, and/or the LSAR review team for SMR code resolution.

g. Consumable items shall appear as single line entries without a breakdown at each appearance in the top down breakdown.

___________________________________________________________________________

DATA NOT IN LMI SPECIFICATION (Please provide the data product title, its definition and its format): 

The contractor is to provide the Top Down Break Down (TDBD) of assemblies and components to the piece part level. This TDBD is to be imbedded within the Provisioning Parts List (PPL) or the LSA-036 Format.



	SUMMARY LAYOUT (if applicable):  Government Provided   Contractor Provided 


APPENDIX C

PRESERVATION AND PACKAGING REQUIREMENTS

6 
PACKAGING, HANDLING, STORAGE AND TRANSPORTATION (PHS&T)

11.1 Personnel Requirements 

The contractor's packaging personnel shall be qualified military packaging specialists and shall be thoroughly indoctrinated by NAVICP-Phil Code 0771 prior to development and submission of packaging data.  The contractor shall contact NAVICP-Phil Code 0771.21 to schedule an indoctrination meeting.  

11.2 Packaging Requirements Data 

The contractor shall develop packaging requirements data for all new "P" source code Depot Level Repairables (DLRs), Field Level Repairables (FLRs) and Maintenance Significant Consumables (MSCs).  Packaging data shall be submitted to NAVICP-Phil Code 0771 for review along with engineering data required by this SOW.  Packaging data shall be developed in accordance with MIL-STD-2073-1D and the criteria to be provided by NAVICP Code 07771 at the contractor’s indoctrination meeting.  

11.3 Interim Support Period Requirements  

The contractor shall preserve, package, pack and mark interim support material as specified below and shall contractually require same by vendors and subcontractors:

         a.  ASTM D 3951-98.  Commercial packaging and packing for immediate use.

b.  MIL-STD-2073-1D, Military Preservation Level / Military Packing Level A.  For long term storage, surface X-CONUS shipments.

c.  MIL-STD-2073-1D, Military Preservation Level / Military Packing Level B.  For long term storage, air X-CONUS shipments or surface containerized X-CONUS shipments.

d.  MIL-STD-2073-1D, Military Preservation Level / Military Packing Level B.  For long term storage, CONUS shipments only.

11.4 Existing Multi-Application Containers

The contractor shall assign, to the maximum extent possible, existing reusable, multi-application containers for packaging of DLRs such as avionics, electronic and fragile items. 

11.5 New Specialized Containers

The contractor shall provide NAVICP-Phil Code 0771 a list of candidates for new specialized containers.  Under no circumstances shall the contractor design specialized reusable containers for any item without prior authorization from NAVICP-Phil Code 0771.

11.6 Marking Requirements

All unit, intermediate, and shipping containers shall be marked in accordance with the requirements of MIL-STD-129P.

11.7 Handling and Storage Requirements

The system components will be handled by common equipment, e.g., forklifts, hand trucks, loaders and associated equipment, in preparation for shipment and storage.  Avionics equipment susceptible to damage from electrostatic discharge (ESD) and/or electromagnetic (EM) forces shall be handled in accordance with existing approved procedures (e.g., grounded work stations, etc. as defined in MIL-HDBK-263 and MIL-STD-1686) to preclude serious damage or degradation of operating performance.

Items shall not be removed from original packaging until ready for installation.  Protective wraps, cushioning materials and containers, both single trip and reusable containers will remain intact during storage and local movement of material.  Non-RFI repairable items shall be placed directly into assigned reusable containers from which RFI spares are removed, for retrograde shipment to repair activities. 

11.8 Electrostatic Sensitive Devices

Certain components (mostly circuit card assemblies) are easily damaged if exposed to electrostatic charges.  These components are called Electrostatic Discharge Sensitive (ESDS) items.  ESDS items are handled, packaged, shipped, and stored in accordance with standard Navy policy provided in NAVSUPINST 4030.46, Protection of Items Susceptible to Damage from Electrostatic Discharge.    

Avionics equipment susceptible to damage from ESD and/or EM forces will be handled in accordance with existing approved procedures (e.g., grounded work stations, etc. as defined in MIL-HDBK-263 and MIL-STD-1686) to preclude serious damage or degradation of operating performance.  ESD/EM protective wraps, barriers and protective packaging materials will not be removed until material is ready for installation.      

The protection of electronic and electrical materials sensitive to electrostatic discharge damage should be in accordance with MIL-STD-1686 and MIL-HDBK-263.  All printed circuit card assemblies shall have an initial wrap of cushioning material conforming to PPP-C-795, Class 2 or cushioned pouches conforming to MIL-B-81997, Type I and shall then be placed into a heat sealed bag conforming to MIL-B-117, Type I, Class F, Style 1 (MIL-B-81705, Type I).   Special marking on related unit packages must state: "Items Susceptible to ESD Damage - Must be Opened/Handled at Approved Stations Only."

11.9 Hazardous Material

Preservation, packaging, packing, and marking of hazardous materials (HAZMAT) shall conform to the requirements of MIL-STD-2073-ID.  For HAZMAT the contractor shall identify any hazardous materials, and prepare and provide Material Safety Data Sheets (MSDSs) in accordance with the FED-STD-313.  Copies of MSDSs shall be forwarded to NAVICP-Mech, Code M0772 and the Navy Environmental Health Center (NEHC), Code IH5. If FAR 23.3, FAR 52.223-3, Hazardous Material Identification and Material Safety Data, and DFARS Subpart 223.3 and DFARS 252.223-7001, Hazard Warning Labels, are applicable to this contract.  Material Safety Data Sheets (MSDSs) must be provided in accordance with these provisions to the NAVICP contracting officer and the Navy Environmental Health Center, 2510 Walmer Ave., Norfolk, VA 23513-2617, Attn: Industrial Hygiene Directorate for inclusion in the Hazardous Materials Information System (HMIS).  Copies shall also be provided to NAVICP, Code M0772, P.O. Box 2020, 5450 Carlisle Pike, Mechanicsburg, PA  17955-0788.
11.10 Transportation

Standard Navy policy and procedures will apply to all shipments related to GABU.  The urgency of need will dictate transportation priorities and methods.  The selection of carriers for shipments of differing security classification may be found by consulting Chapter 226 of the Military Traffic Management Regulations (NAVSUP 4600.70).        

11.11 Return of Failed Items to Depot

Due to minimal depot spare parts inventory, timely return of defective carcasses is essential to quick repair turnaround in order to provide adequate fleet support.  Failed items should be returned to the depot in the same, or similar, containers that the replacement parts were shipped in.  Failed items should be protected during the packaging and shipping process to prevent further damage to the returned item.  ESDS components shall be returned in ESD protected packaging.  Failed items should be shipped in accordance with MRIL shipping addresses marked for GABU.
11.12 Plastics Removal in Marine Environment (PRIME). 

 In accordance with the Navy’s PRIME program, the contractor shall ensure that only non-plastic packaging materials are to be used for items entering the supply system except in the following cases:

a. When grease proof, waterproof or water vapor proof protection is specified or required for circuit card assemblies, electronic modules, etc. and non-plastic packaging materials cannot provide the necessary protection. 

b. When electrostatic discharge protection is specified or required for circuit card assemblies, electronic modules, etc. and non-plastic packaging materials cannot provide the necessary protection.

c. When reusable containers are specified or required.

d. When the physical/mechanical protection required by the item cannot be provided by the non-plastic packaging material.

11.13 European Union Restrictions Regarding Non-Manufactured Wood Packaging and Pallets

"In accordance with the requirements of International Standards for Phytosanitary Measures (ISPM) 15 "Guidelines for Regulating Wood Packaging Material in International Trade," approved by the Interim Commission on Phytosanitary Measures of the IPPC Convention on 14 Mar 2002 https://www.ippc.int/IPP/En/default.jsp and imposed by the United Nations (UN), the following commercial heat treatment process has been approved by the American Lumber Standards Committee (ALSC) and is required for all Wood Packaging Material (WPM). WPM is defined as wood pallets, skids, load boards, pallet collars, wooden boxes, reels, dunnage, crates, frames, and cleats. Packaging materials exempt from the requirements are materials that have undergone a manufacturing process such as corrugated fiberboard, plywood, particleboard, veneer and oriented strand board. All WPM shall be constructed from Heat Treated (HT to 56 degrees Centigrade for 30 minutes) lumber and certified by an accredited agency recognized by the ALSC in accordance with Wood Packaging Material Policy and Wood Packaging Material Enforcement Regulations (see URL: http://www.alsc.org). All materials must include certification markings in accordance with ALSC standards and be placed in an unobstructed area that will be readily visible to inspectors. Pallet markings shall be applied to the stringer or block on diagonally opposite sides and ends of the pallet and be contrasting and clearly visible. All dunnage used in configuring and/or securing the load shall also comply with ISPM 15 and be marked with an ALSC approved DUNNAGE stamp. Failure to comply with the requirements of this restriction may result in refusal, destruction, or treatment of materials at the point of entry."  
11.14 Additional Packaging Requirements 

Reporting of improperly packaged retrograde material received by the contractor shall be accomplished through contractor input into the Technical Assistance for Repairables (TARP) Web Site, https://www.icptarp.net/autorod (or any successor website or reporting methodology). 

11.15 Radio Frequency Identification Requirements

The contractor is responsible to adhere to the DoD RFID requirements.  DoD RFID requirements are outlined in ID DFAR Clause 252.211-7006.

___________________________________________________                                                                           

DATA PRODUCT DELIVERABLE: Glovebox Abrasive Blast Unit GABU  

_________________________________________________________________

· This worksheet is used to select data deemed necessary by the government.       

· Data should be used to feed down stream government process.                     

 SELECT   EXPLANATION                                                         

   X      Data product required on all items                                     

   A      As applicable                                                          

   T      Registered Support Equipment Only                                      

   U      Non-Registered Support Equipment Only                                  

   R      Repairable only                                                       

   P      All “P” source code items                                              

   N      New “P” source code items                                              

   Y      National Stock Number items                                                                                                                            

   O      “Ref” items only                                                                                                                                       

   F      First appearance items only                                                                                                                           

   C      COTS items                                                             

   I      NDI items                                                              

   D      Developmental items                                                    

   L      LRU/WRA items                                                          

   S      SRA/SRU items                                                          

   M      Packaging, Common items                                                   

   B      Packaging, Bulk items                                                  

   E      Support Equipment                                                                                                                                       

NOTE: The program office as identified below may assign other codes. Program specific selections and explanations:                                   

______________________________________________________________________________________________________________________________________________________________________________________________________

	DATE PRODUCT TITLE
	SELECT
	ADDITIONAL INFORMATION

	ALLOWANCE ITEM CODE (AIC)
	
	

	ALLOWANCE ITEM QUANTITY
	
	

	ALTERNATE INDENTURED PRODUCT CODE (AIPC)
	A
	

	   ALTERNATE IPC - UUT
	
	

	AUTOMATIC DATA PROCESSING EQUIPMENT CODE
	P
	

	BASIS OF ISSUE (BOI)
	
	

	   QUANTITY AUTHORIZED (QTY‑AUTH)
	
	

	   END ITEM
	
	

	   LEVEL
	
	

	   CONTROL
	
	

	CALIBRATION AND MEASUREMENT REQUIREMENTS 

SUMMARY RECOMMENDED
	
	

	CALIBRATION INTERVAL
	
	

	CALIBRATION ITEM
	
	

	CALIBRATION PROCEDURE
	 
	

	CALIBRATION REQUIRED
	
	

	CALIBRATION TIME
	
	

	CHANGE AUTHORITY NUMBER
	X
	Design Change Notices Only

	CLEANING AND DRYING PROCEDURE
	N
	

	COMMERCIAL AND GOVERNMENT ENTITY (CAGE) 

CODE
	X
	

	   CAGE CODE - ADAPTER INTERCONNECTOR

   DEVICE
	
	

	   CAGE CODE - ARN
	 
	

	   CAGE CODE - ARN ITEM
	
	

	   CAGE CODE - ARTICLES REQUIRING SUPPORT
	
	

	   CAGE CODE - ATE
	
	

	   CAGE CODE - CATEGORY III SE
	
	

	   CAGE CODE - CTIC
	 
	

	   CAGE CODE - PACKAGING DATA PREPARER 
	 
	

	   CAGE CODE - SUPPORT EQUIPMENT 
	
	

	   CAGE CODE - TEST PROGRAM SET
	
	

	   CAGE CODE - UUT
	
	

	CONTRACTOR FURNISHED EQUIPMENT/

GOVERNMENT FURNISHED EQUIPMENT (CFE/GFE)
	
	

	CONTRACTOR RECOMMENDED 
	
	

	   CONTRACTOR RECOMMENDED - DDCC
	
	

	   CONTRACTOR RECOMMENDED - IRCC
	
	

	CONTRACTOR TECHNICAL INFORMATION CODE 

(CTIC)
	
	

	CONTROLLED INVENTORY ITEM CODE
	
	

	CRITICALITY CODE
	A
	“E” and “F” take precedence

	CUSHIONING AND DUNNAGE MATERIAL CODE
	N
	

	CUSHIONING THICKNESS
	N
	

	DEGREE OF PROTECTION CODE
	N
	

	DEMILITARIZATION CODE (DMIL)
	N
	

	DESCRIPTION/FUNCTION AND CHARACTERISTICS

OF SUPPORT EQUIPMENT
	
	

	DESIGN DATA CATEGORY CODE
	
	

	DESIGN DATA PRICE
	
	

	END ITEM ACRONYM CODE (EIAC)
	
	

	ESSENTIALITY CODE
	P
	

	ESTIMATED PRICE
	N
	

	   ESTIMATED PRICE - DDCC
	
	

	   ESTIMATED PRICE - IRCC
	
	

	FIGURE NUMBER
	
	

	FRAGILITY FACTOR
	A
	Only for Candidates for 

Specialized Containers

	FUNCTIONAL ANALYSIS
	
	

	FUNCTIONAL GROUP CODE
	
	

	HARDNESS CRITICAL ITEM (HCI)
	A
	

	HARDWARE DEVELOPMENT PRICE
	
	

	HAZARDOUS CODE
	N
	

	INDENTURE CODE
	X
	

	   ATTACHING PART/HARDWARE
	X
	

	      OPTION 1
	
	

	      OPTION 2 
	
	

	      OPTION 3
	
	

	      OPTION 4
	
	

	      OPTION 5
	
	

	   INDENTURE FOR KITS
	
	

	      OPTION 1
	
	

	      OPTION 2
	
	

	      OPTION 3
	
	

	   INDENTURE CODE - IPC
	
	

	INDENTURED PRODUCT CODE (IPC)
	
	

	   INDENTURED PRODUCT CODE (IPC) - UUT
	
	

	INPUT POWER SOURCE
	
	

	   OPERATING RANGE - MINIMUM
	
	

	   OPERATING RANGE - MAXIMUM
	
	

	   ALTERNATING CURRENT/DIRECT CURRENT
	
	

	   FREQUENCY RANGE - MINIMUM
	
	

	   FREQUENCY RANGE - MAXIMUM
	
	

	   PHASE
	
	

	   WATTS
	
	

	   PERCENT MAXIMUM RIPPLE
	
	

	INSTALLATION FACTORS OR OTHER FACILITIES
	
	

	INTEGRATED LOGISTIC SUPPORT PRICE
	
	

	INTEGRATED LOGISTIC SUPPORT REQUIREMENTS 

CATEGORY CODE
	
	

	INTERCHANGEABILITY CODE
	A
	Design Change Notices Only

	INTERMEDIATE CONTAINER CODE
	N
	

	INTERMEDIATE CONTAINER QUANTITY
	N
	

	ITEM CATEGORY CODE (ICC)
	X
	

	ITEM DESIGNATOR CODE
	
	

	   ITEM DESIGNATOR - END ARTICLE
	
	

	   ITEM DESIGNATOR - GOVERNMENT
	
	

	ITEM NAME
	X
	

	   ITEM NAME - ARTICLE REQUIRING SUPPORT
	
	

	   ITEM NAME - SE
	
	

	ITEM NAME CODE
	
	

	ITEM NUMBER
	
	

	JULIAN DATE - SPI NUMBER
	N
	

	LINE REPLACEABLE UNIT (LRU)
	
	

	LOT QUANTITY
	
	

	   FROM
	
	

	   TO
	
	

	MAINTENANCE ACTION CODE (MAC)
	
	

	MAINTENANCE REPLACEMENT FACTOR (MRF)
	X
	

	   MRF - DEPOT LEVEL REPAIRABLES
	R
	

	   MRF - FIELD LEVEL REPAIRABLES
	R
	

	   MRF - CONSUMABLES
	P
	

	MAINTENANCE REPLACEMENT RATE I (MRRI)
	X
	

	MAINTENANCE REPLACEMENT RATE II (MRRII)
	
	

	   OPTION 1
	
	

	   OPTION 2
	
	

	MAINTENANCE TASK DISTRIBUTION
	
	

	MATERIAL
	
	

	MATERIAL LEADTIME
	
	

	MATERIAL WEIGHT
	
	

	MAXIMUM ALLOWABLE OPERATING TIME (MAOT)
	
	

	MEAN TIME BETWEEN FAILURES (MTBF)
	
	

	   MEAN TIME BETWEEN FAILURES (MTBF) - 

   SUPPORT EQUIPMENT
	
	

	MEAN TIME TO REPAIR (MTTR)
	
	

	   MEAN TIME TO REPAIR (MTTR) - SE
	
	

	MEASUREMENT BASE (MB)
	
	

	   MEASUREMENT BASE - MEAN TIME BETWEEN               FAILURES
	
	

	   MEASUREMENT BASE - MEAN TIME BETWEEN               FAILURES - SUPPORT EQUIPMENT
	
	

	   MEASUREMENT BASE - WEAROUT LIFE
	
	

	METHOD OF PRESERVATION
	N
	

	MOBILE FACILITY CODE
	
	

	NATIONAL STOCK NUMBER - CONTAINER
	N
	

	   FEDERAL SUPPPLY CLASSIFICATION
	
	

	   NATIONAL ITEM IDENTIFICATION NUMBER
	
	

	NATIONAL STOCK NUMBER AND RELATED DATA
	Y
	

	   COGNIZANCE CODE
	Y
	

	   MATERIEL CONTROL CODE
	Y
	

	   FEDERAL SUPPLY CLASSIFICATION
	Y
	

	   NATIONAL ITEM IDENTIFICATION NUMBER
	Y
	

	   SPECIAL MATERIEL IDENTIFICATION CODE/ MATERIEL MANAGEMENT AGGREGATION CODE
	Y
	

	   ACTIVITY CODE
	
	

	NEXT HIGHER ASSEMBLY PROVISIONING LIST 

ITEM SEQUENCE NUMBER (NHA PLISN)
	X
	

	NEXT HIGHER ASSEMBLY PROVISIONING LIST 

ITEM SEQUENCE NUMBER INDICATOR (NHA IND)
	X
	

	NOT REPARABLE THIS STATION (NRTS)
	
	

	OPERATOR'S MANUAL
	
	

	OPTIONAL PROCEDURE INDICATOR
	N
	

	OVERHAUL REPLACEMENT RATE (ORR)
	P
	PADZZ Items Only

	PACKAGING CATEGORY CODE
	N
	

	PACKING CODE
	N
	

	PARAMETERS
	
	

	   INPUT/OUTPUT CODE - CATEGORY III SE 
	
	

	   PARAMETER - CATEGORY III SE
	
	

	   RANGE FROM - CATEGORY III SE 
	
	

	   RANGE TO - CATEGORY III SE
	
	

	   ACCURACY - CATEGORY III SE
	
	

	   RANGE/VALUE CODE - CATEGORY III SE
	
	

	   INPUT/OUTPUT CODE - SUPPORT EQUIPMENT
	
	

	   PARAMETER - SUPPORT EQUIPMENT
	
	

	   RANGE FROM - SUPPORT EQUIPMENT
	
	

	   RANGE TO - SUPPORT EQUIPMENT
	
	

	   ACCURACY - SUPPORT EQUIPMENT
	
	

	   RANGE/VALUE CODE - SUPPORT EQUIPMENT
	
	

	   INPUT/OUTPUT CODE - UUT
	
	

	   PARAMETER - UUT
	
	

	   RANGE FROM - UUT
	
	

	   RANGE TO - UUT
	
	

	   ACCURACY - UUT
	
	

	   RANGE/VALUE CODE - UUT
	
	

	   OPERATIONAL/SPECIFICATION PARAMETER
	
	

	PASS THROUGH PRICE
	
	

	PRECIOUS METAL INDICATOR CODE (PMIC)
	N
	

	PREPARING ACTIVITY
	 
	

	PRESERVATION MATERIAL CODE
	N
	

	PRIOR ITEM PROVISIONING LIST ITEM 

SEQUENCE NUMBER (PRIOR ITEM PLISN)
	A
	

	PRODUCTION LEAD TIME (PLT)
	N
	

	PROGRAM PARTS SELECTION LIST (PPSL)
	
	

	PRORATED EXHIBIT LINE ITEM NUMBER 

(PRORATED ELIN)
	
	

	PRORATED ELIN QUANTITY
	
	

	PROVISIONING CONTRACT CONTROL NUMBER

(PCCN)
	X
	Will be assigned by NAVICP

	PROVISIONING LIST CATEGORY CODE (PLCC)
	
	

	PROVISIONING LIST ITEM SEQUENCE NUMBER 

(PLISN)
	A
	Begin at A001 thru Z999

	PROVISIONING NOMENCLATURE
	
	

	PROVISIONING PRICE CODE
	
	

	PROVISIONING REMARKS
	A
	

	QUANTITY PER ASSEMBLY (QPA) 
	X
	

	   OPTION 1
	X
	Do not use “V”

	   OPTION 2
	
	

	   OPTION 3
	
	

	QUANTITY PER ASSEMBLY/QUANTITY PER END 

ITEM INDICATOR
	
	

	QUANTITY PER END ITEM (QPEI) 
	X
	

	   OPTION 1
	X
	Do not use “V”

	   OPTION 2
	
	

	   OPTION 3
	
	

	QUANTITY PER FIGURE
	
	

	QUANTITY PER TEST
	
	

	QUANTITY PER UNIT PACK
	N
	

	QUANTITY PROCURED
	
	

	QUANTITY SHIPPED
	
	

	RECOMMENDED MINIMUM SYSTEM STOCK LEVEL
	
	

	RECURRING COST
	
	

	REFERENCE DESIGNATION
	
	

	   OPTION 1
	
	

	   OPTION 2
	
	

	   OPTION 3
	
	

	   OPTION 4
	
	

	   OPTION 5
	
	

	REFERENCE DESIGNATION CODE (RDC)
	
	

	REFERENCE NUMBER
	X
	

	   REFERENCE NUMBER - AID
	
	

	   REFERENCE NUMBER - ARN ITEM
	
	

	   REFERENCE NUMBER - ARTICLES REQUIRING 

   SUPPORT
	
	

	   REFERENCE NUMBER - AUTOMATIC TEST

   EQUIPMENT
	
	

	   REFERENCE NUMBER - CATEGORY III SE 
	
	

	   REFERENCE NUMBER - SUPPORT EQUIPMENT
	
	

	   REFERENCE NUMBER - TPS 
	
	

	   REFERENCE NUMBER - UUT
	
	

	   REFERENCE NUMBER (ARN) - ADDITIONAL
	
	

	REFERENCE NUMBER CATEGORY CODE (RNCC)
	
	

	   REFERENCE NUMBER CATEGORY CODE - ARN 
	
	

	REFERENCE NUMBER VARIATION CODE (RNVC)
	
	

	   REFERENCE NUMBER VARIATION CODE - ARN 
	
	

	REPAIR CYCLE TIME
	
	

	   OPTION 1
	
	

	   OPTION 2
	
	

	REPLACED OR SUPERSEDING PROVISIONING LIST

ITEM SEQUENCE NUMBER
	A
	

	REPLACED OR SUPERSEDING PROVISIONING LIST

ITEM SEQUENCE NUMBER INDICATOR (RS/IND)
	
	

	REPLACEMENT TASK DISTRIBUTION
	
	

	REVISION
	
	

	   REVISION - SERD
	
	

	REWORK REMOVAL RATE (RRR)
	R
	

	ROTATABLE POOL FACTOR (RPF)
	R
	

	SAME AS PROVISIONING LIST ITEM SEQUENCE 

NUMBER (SAME AS PLISN)
	O
	

	SCOPE
	
	

	   SCOPE - DDCC
	
	

	   SCOPE - IRCC
	
	

	SERIAL NUMBER EFFECTIVITY
	
	

	   SERIAL NUMBER EFFECTIVITY - FROM
	
	

	   SERIAL NUMBER EFFECTIVITY - TO
	
	

	SERVICE DESIGNATOR CODE (SER)
	
	

	   SERVICE DESIGNATOR CODE - SE
	
	

	   SERVICE DESIGNATOR CODE - USING
	
	

	SHELF LIFE (SL)
	P
	

	SHELF LIFE ACTION CODE (SLAC)
	P
	

	SKILL SPECIALTY CODE FOR SUPPORT 

EQUIPMENT OPERATOR
	
	

	SOURCE, MAINTENANCE AND RECOVERABILITY 

(SMR) CODE 
	X
	

	   SOURCE, MAINTENANCE AND RECOVERABILITY 

   CODE - SE
	
	

	SPARES ACQUISITION INTEGRATED WITH 

PRODUCTION (SAIP)
	
	

	SPECIAL MAINTENANCE ITEM CODE (SMIC)
	P
	“J” code take precedence

	SPECIAL MARKING CODE
	N
	

	SPECIAL MATERIAL CONTENT CODE (SMCC)
	N
	

	SPECIAL PACKAGING INSTRUCTION NUMBER
	N
	

	SPECIAL PACKAGING INSTRUCTION (SPI)

NUMBER REVISION
	N
	

	SUPPLEMENTAL PACKAGING DATA
	N
	

	SUPPORT EQUIPMENT DIMENSIONS
	
	

	   SE DIMENSIONS OPERATING
	
	

	      LENGTH
	
	

	      WIDTH
	
	

	      HEIGHT
	
	

	   SE DIMENSIONS SHIPPING
	
	

	      LENGTH
	
	

	      WIDTH
	
	

	      HEIGHT
	
	

	   SE DIMENSIONS STORAGE
	
	

	      LENGTH
	
	

	      WIDTH
	
	

	      HEIGHT
	
	

	SUPPORT EQUIPMENT EXPLANATION
	
	

	SUPPORT EQUIPMENT RECOMMENDATION DATA 

NUMBER (SERD NUMBER)
	
	

	SUPPORT EQUIPMENT RECOMMENDATION DATA REVISION/SUPERSEDURE REMARKS
	
	

	SUPPORT EQUIPMENT WEIGHT
	
	

	   SUPPORT EQUIPMENT WEIGHT - OPERATING
	
	

	   SUPPORT EQUIPMENT WEIGHT - SHIPPING
	
	

	   SUPPORT EQUIPMENT WEIGHT - STORAGE
	
	

	TECHNICAL MANUAL CHANGE NUMBER (TM CHG)
	
	

	TECHNICAL MANUAL INDENTURE CODE (TM IND)
	
	

	TECHNICAL MANUAL NUMBER
	
	

	TEST ACCURACY RATIO (TAR)
	
	

	   TEST ACCURACY RATIO - CATEGORY III SE
	
	

	   TEST ACCURACY RATIO - UUT PARAMETER
	
	

	TOTAL ITEM CHANGES (TIC)
	
	

	TOTAL QUANTITY RECOMMENDED
	
	

	TYPE EQUIPMENT CODE
	
	

	TYPE OF CHANGE CODE (TOCC)
	A
	Design Change Notices Only

	TYPE OF PRICE CODE
	
	

	TYPE OF STORAGE CODE
	N
	

	UNIT CONTAINER CODE
	N
	

	UNIT CONTAINER LEVEL
	N
	

	UNIT OF ISSUE (UI)
	N
	

	UNIT OF ISSUE CONVERSION FACTOR (UI 

CONVERSION FACTOR)
	
	

	UNIT OF ISSUE/UNIT OF MEASURE CODE
	
	

	UNIT OF ISSUE/UNIT OF MEASURE PRICE 

(UI/UM PRICE)
	X
	

	UNIT OF MEASURE  (UM)
	
	

	   UNIT OF MEASURE - SE DIMENSIONS 

   OPERATING
	
	

	   UNIT OF MEASURE - SE WEIGHT 

   OPERATING
	
	

	   UNIT OF MEASURE - SE DIMENSIONS

   STORAGE
	
	

	   UNIT OF MEASURE - SE WEIGHT 

   STORAGE
	
	

	   UNIT OF MEASURE - SE DIMENSIONS 

   SHIPPING
	
	

	   UNIT OF MEASURE - SE WEIGHT 

   SHIPPING
	
	

	UNIT PACK CUBE
	N
	

	UNIT SIZE
	N
	

	   UNIT SIZE - LENGTH
	N
	

	   UNIT SIZE - WIDTH
	N
	

	   UNIT SIZE - HEIGHT
	N
	

	   UNIT SIZE - PACK LENGTH
	N
	

	   UNIT SIZE - PACK WIDTH
	N
	

	   UNIT SIZE - PACK DEPTH
	N
	

	UNIT UNDER TEST EXPLANATION
	
	

	UNIT WEIGHT
	N
	

	   UNIT WEIGHT - PACK
	N
	

	USABLE ON CODE (UOC)
	X
	

	   USABLE ON CODE - DESIGN CHANGE
	A
	

	   USABLE ON CODE - SUPPORT EQUIPMENT
	
	

	WEAROUT LIFE
	
	

	WORK UNIT CODE
	
	

	   WORK UNIT CODE - ARTICLES REQUIRING 

   SUPPORT
	
	

	WRAPPING MATERIAL 
	N 
	


SEP 2007

DEMILITIZATION CODE GUIDANCE

NOTE: DEMIL CODE “P” TAKES PRECEDENCE OVER THE OTHER CODES FOR A CLASSIFIED ITEM, EXCLUDING “G”.  ALSO, DEMIL CODE “F” TAKES PRECEDENCE OVER DEMIL CODES “B” AND “D” FOR HAZARDOUS/COMPOSITE MATERIAL. 

UNIT TYPES





DEMIL CODES

PS/PC (CIIC)
Classified Items/COMSEC




P

D, E or
 F
Unclassified/COMSEC





D

9 *

*    PS/PC “9” requires all markings removed prior to turn-in to DRMO.

      Must have a LSN.

AVIONICS:

Boxes, Fire Control, Antenna’s

 and other related equipment:




D

Y, 9, X, 7

Circuit Cards:






D

Y, 9, X, 7

RF Components: 





D

Y, 7

(micro chips, programmable IC’s, etc.)



COMMON HARDWARE: nuts, bolts, rivets, etc.

Example: NAS, AN, MS, etc.




A

U

COMMON ELECTRICAL:




A

U

clamps, resistors, etc.


WEAPONS: pylons, launchers, guns, etc.



D

1,2,3,4,7,P&N

AIRCRAFT BRAKES: will be coded



B

U

A hazard code of –D- will be used on the rotors and disks.

PYRO:







G

1 thru 8, P, N
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UNIT TYPES





DEMIL Code

PS/PC (CIIC)
ELECTRICAL PANELS:

NON-OFFENSIVE/DEFENSIVE




B

U

OFFENSIVE/DEFENSIVE




D

Y, 7

CABLING/WIRING HARNESSES:



B

U

POWER SUPPLIES: (Non-Missile related)


B

U

POWER SUPPLIES: (Missile related)



D

7

COMPONENTS WITH NEW TECHNOLOGY:


 E

7

If unsure what to do since there’s nothing similar.

Ft. Belvoir would provide instructions.
STRUCTURAL (Non-Composite Material):


D

7

Major components of the fuselage (doors, access panels)

Tail Assy (horizontal & vertical stabilizers)

Wing Spar (where it attaches to the fuselage)

Fairings and Flaps

STRUCTURAL (Composite Material):



F

7

HAZARDOUS/COMPOSITE MATERIALS


F

7, Y

Refer to DoD 4160-21-M Chapter 10

Drawings should cite the material and the following statement should be in NAVICP Item Notes, in the Provisioning Remarks and in Part I of the Maintenance Plan:

“This item contains __________material.  Dispose of IAW local state environmental laws.”

In the above statement, cite the hazardous/composite material. For example: Beryllium, Krypton, Lead, etc.  

NOTE:  DEMIL CODE “C” – Assign to entire systems.

SUPPORT EQUIPMENT:

(a) REPAIRABLE:





B

U

(b) CONSUMABLE:





A

U

(b.1) unless it is manufactured to a 

Military Design Specification:




B

U
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DEMIL CODE / PS/PC (CIIC) COMBINATIONS
IF DEMIL IS:



PS/PC (CIIC) MUST BE:

P





A, B, C, D, E, F, G, H,

K, L, S, T, 5, 6, or 8

A, B, or Q

1, 2, 3, 4, 9, J, I, M, N,

O, P, Q, R, U, V, W,

X, Y, or Z

C, D, E, or F




1, 2, 3, 4, 7, 9, J, I, M,

N, O, P, Q, R, V, W,

X, Y, or Z






G





1, 2, 3, 4, 5, 6, 7, 8, 9,







A, B, C, D, E, F, G, H, J,







K, L, M, N, O, P, Q, R, S,







T, V, W, X, Y, or Z

NOTE: PS/PC is the Physical Security/Pilferage Code.  Refer to TABLE 61 (CONTROLLED INVENTORY ITEM CODES).  DEMIL Codes are found 

in Appendix 3 of DoD 4160.21.M-1.
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Criticality Coding in accordance with Logistics Management Information (LMI)

MIL-PRF-49506 11 November 1996

· Per NAVAIRINST 4200.25D dated 20 June 02:

· Items determined to be CAIs (including CSIs) shall be identified as such to the Assistant Program Manager, Logistics (APML) or designated logistics manager for inclusion in the supportability analysis candidate listing to ensure adequate support planning. Additions to the initial list of CAIs (including CSIs) shall also be provided to the APML or logistics manager as changes occur throughout the life cycle of the equipment.

· All CAIs (including CSIs) shall be documented, by Part Number (P/N), in the maintenance plan. CSIs, CAIs, and Non-CAIs (Non-Critical) shall be identified and coded as displayed in the below matrix:

---------------------------------------------------------------
Critical Safety Item (CSI)
Criticality Code (CC) 


 
F or E (Nuclear Hardened)


Special Maintenance Item Code (SMIC)
H or J

---------------------------------------------------------------

Critical Application Item (CAI)
Criticality Code (CC) 



Y 

Special Maintenance Item Code (SMIC)
H or J

--------------------------------------------------------------

Non-Critical Application Item

Criticality Code (CC)



X
--------------------------------------------------------------

ENCLOSURE 2

TECHNICAL MANUAL CONTRACT REQUIREMENTS (TMCR)

[image: image1.png]TMCR NO. 09-012

Date: 06/10/2009

TECHNICAL MANUAL CONTRACT REQUIREMENT (TMCR)

SUBJECT: GLOVE BOX BLAST UNIT
PART NUMBER: TBD

ACQUISITION ACTIVITY: NAWCAD LAKEHURST
CONTRACTOR: TBD

CONTRACT NUMBER: TBD

DISTRIBUTION STATEMENT A: APPROVED FOR PUBLIC RELEASE; DISTRIBUTION IS UNLIMITED.

THIS DOCUMENT PRESCRIBES THE TECHNICAL MANUAL FORMAT, STYLE,
TECHNICALCONTENT, PREPARATION, AND DELIVERY REQUIREMENTS. INSTRUCTIONS AND
GUIDANCE ARE PROVIDED TO ASSIST TECHNICAL MANUAL PREPARERS IN THE
DEVELOPMENT OF ACCURATE, ADEQUATE, COMPREHENSIBLE, AND USABLE TECHNICAL
DOCUMENTATION THAT CONFORMS TO AND COMPLIES WITH ESTABLISHED NAVAIR POLICY.

THIS DOCUMENT IS EFFECTIVE UPON RECEIPT AND SUPERSEDES ALL
PREVIOUSINFORMATION AND INSTRUCTIONS, REGARDLESS OF SOURCE, RELATED TO THE
PREPARATION OF A NAVAIR TECHNICAL MANUAL FOR THE SUBJECT
EQUIPMENT.CONFORMANCE WITH THE REQUIREMENTS SPECIFIED ARE MANDATORY. NO
CHANGES OR WAIVERS ARE AUTHORIZED WITHOUT THE EXPRESS WRITTEN NAVAIR
APPROVAL.

PREPARED BY:
HENRY J. DESKIEWICZ

NAWCAD 6.8.5.1
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Scope

TABLE OF CONTENTS

Program Phase and Period of Performance
Applicable Documents
Technical Manual Development

4.1
4.2
4.3
4.4
4.5

4.6
4.7
4.8
4.9

4.10
5.0
51
5.2
5.3
5.4
5.5
5.6
5.7
5.8

Technical Manual Information Maintenance Level
Approved Maintenance Plan.

Type of Acquisition

Types of Technical Information to be Developed
Additional Technical Manual Data

451 General Series TM Information

452 Commercial Off-The-Shelf (COTS) TMs
453 Government Furnished Equipment (GFE) TM information
Technical Manual Information in Printed Format.
Development of a Technical Manual List
Functionality Requirements

Technical Manual Content and Product Plan
4.91 Content and Product Plan.

4.9.2 Content coverage

49.3 Content plan

4.9.4 Additional content information

495 Product coverage

Quality Assurance Requirements

General Requirements

Assignment of Technical Manual Numbers,
Logistic Element Manager

Cognizant Field Activity (CFA)

Transmittal Instructions

Classification Information

Duplication of Data

Notification of Delay in Delivery

Distribution Statements and Other Markings
56.8.1 Distribution Statement

5.8.2 Export Control Notice

6.8.3 Destruction Notice

5.8.4 Authority Notice

Deliverables
Technical Manual Size Restriction (Hardcopy)




[image: image3.png]4.6 Technical Manual Information in Printed Format. The following technical manuals shall be
provided in a printed format in accordance with MIL-STD-3001. Preparation of digital data for electronic
delivery. Technical manual information prepared in a work package structure and delivered digitally in
accordance with this standard shall be XML-tagged using modular Document Type Definitions (DTDs).
The DTDs have been developed in accordance with MILPRF- 28001 and ISO 8879. The DTDs are listed
below.

Technical manual assembly DTD.

Description, principles of operation, and operation data DTD.
Testing and troubleshooting procedures DTD.

Maintenance information with IPB DTD.

Aircraft wiring information DTD.

Structural repair information DTD.

Periodic maintenance requirements DTD.

lllustrated parts breakdown requirements DTD.

An XML-tagged source file is composed of the applicable WP technical content in XML-coded ASCII,
marked up (tagged) in accordance with the applicable modular DTD. In order to tag WP text
appropriately, the author inserting the tags should be familiar with the DTD or should provide the text file
to a person who is experienced with the DTD and who understands the type of documentation being
written, especially when content tags are used.

. The modular DTDs referenced in MIL-STD-3001 interpret the technical content and
structure for the functional requirements contained in this standard and are mandatory for
use.

. The DTDs, and associated tag and attribute descriptions, which are XML constructs, may

be obtained from the requiring activity.

4.7 Development of a Technical Manual List. A list of all technical manuals, including those to be
printed for the GLOVE BOX BLAST UNIT shall be developed in accordance with MIL-STD-3001 and
delivered to the Government as part of the TM Content and Product Plan (refer to paragraph 4.9).*

4.8 Eunctionality Requirements. For this TMCR, appendix A of MIL-STD-3001-1 Table A XXVIX
contains matrixes that list all applicable technical content requirements for the development of complete
TMs for aircraft weapon systems, aeronautical equipment, airborne weapons/equipment, and support
equipment covering operation and maintenance at all maintenance levels through depot.

4.9 Technical Manual Content and Product Plan.

491 Content and Product Plan. The Technical Manual content and product plan (formally called an
outline) shall be submitted to the Government for acceptance prior to development of the. If rejected, the
unacceptable portions shall be corrected and resubmitted. The plan shall be maintained by the contractor
during the technical manual development process, and submitted to the Government for acceptance
when development is completed.

492 Content coverage. The plan shall provide specific technical content coverage in accordance with
MIL-STD-3001. The plan shall include total technical content coverage for each system, subsystem,
equipment, and major component, as applicable. For each system, subsystem, equipment, and major
component, Work Packages (WPs) for the following types of data shall be provided.

a. WPs for descriptive data (for example, description, theory of operation, use of controls and
indicators).

b. Procedural WPs necessary to operate the system.

¢. Procedural WPs necessary to perform complete maintenance.

d. WPs for test and troubleshooting.

e. Schematics and wiring information required.

f. Parts information coverage.

g. Additional supporting information.




[image: image4.png]* 60% of the intended technical content should complete.
+ Placeholders should be complete.

At ninety-percent completion:
s 60% TMER’s incorporated.
Hyperlinks in place and working.
Strive to have a 100% completed manual
HMWS should be complete.
IPB, drawings, figures, diagrams, & schematics should be complete.
Technical content should be complete.

Validation

* The contractor must validate its product in accordance with the guidance provided in
NAVAIR 00-25-604. The Government will not accept data that has not been validated.
Requests to deviate from requirements in NAVAIR 00-25-604 shall be documented by
the contractor and forwarded to the NATEC QA representative for approval/disapproval.
(This has been changed to the LEM’s) The contractor shall verify that delivered data
complies with MIL-PRF 28001 and validated as required by NAVAIR 00-25-604. The
Validation Certificate shall be prepared in accordance with NAVAIR 00-25-604 concurrent
with delivery of the technical/source data.

Verification
* When specified by the acquiring activity, verification will be accomplished under the
jurisdiction of the Government and may include contractor support. Verification is a
responsibility of the approval authority or authorized representative. The purpose of
verification is to ensure that the contractor's products and services are in conformity with
the requirements of this specification.

Final Desk Top Review (DTR)
+ Verification TMER is incorporated.
s Check for PDF Conversion for web posting.

5.0 General Requirements

5.1 Assignment of Technical Manual Numbers, Technical Manual numbers for the Maintenance,
.Preoperational, and Maintenance Requirement Manuals are

Maintenance Manual NAVAIR 17-5-13

Preoperational Check List NAVAIR 17-600-778-6-1

Maintenance Requirements ~ NAVAIR 17-600-778-6-2

5.2
Logistic Element Manager. The Technical Publications Logistics Elements Manager (LEM)
Designated by the NAVAIR Logistics Competency’s Technical Manual Lead (6.8) is:

Name: Henry Deskiewicz
Activity Name:  NAWCAD 6.8.5.1
Address: NATEC

PO BOX 357031 Bldg 2
San Diego Ca 92135-7031
Phone Number: Com 619-545-1717
Fax number: 619-545-2276

5.3 Cognizant Field Activity (CFA)
Acquisition Program Manager for Logistics (APML)

Name: Kristine Lisowsky
Activity Name:  NAWCAD 6.6.4.9
Address: Highway 547, Bldg 596-2

Lakehurst, NJ 08733
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Deliverables. Technical manual delivery requirements will differ based on project requirements

and the types of technical manuals that are to be delivered. Delivery requirements including scheduled
delivery dates should be included in the TMCR. The TMCR should provide the delivery requirements for
the project including, but not limited to, the following:

For MIL-STD-3001, a Technical Manual Content and Product Plan, forwarded to the APML (PDF
and MS) word in accordance with MIL-STD-3001-1 appendix a, 90 days prior to start of content
development.

PDF requirements shall be in accordance with the current requirements published in the
Technical Manual Conversion Guidelines on the NATEC website at https://
mynatec.navair.navy.mil at the time of delivery. An original paper copy of the TM printed from the
PDF file shall be delivered with the electronic file. This will ensure that the PDF file will print
properly for paper distribution.

The DTD/Schema, style sheets and Format Output Specification Instance (FOSI), if applicable,
shall be included in the final technical manual delivery, if the Government furnished products
were modified, or if non- Government furnished products were used.

END OF TMCR




Enclosure 3
Technical Manual Validation/Verification Certificate

[image: image6.png]TECHNICAL MANUAL VALIDATION CERTIFICATE

TECHNICAL MANUAL TITLE

TECHNICAL MANUAL IDENTIFICATION NUMBER DATE

CONTRACT/TMCR NO.

| - VALIDATION

Except as stated in II, the technical manual identified above has been satisfactorily
validated in accordance with all requirements of the applicable TMCR and the
approved Validation Plan. The technical manual is hereby certified to be accurate and
complete, and the information, instructions, text, and illustrations conform in all
respects to the applicable general and detailed specifications.

Il - EXCEPTIONS
EXCEPTIONS AUTHORIZED BY
(Brief Description and References) (Government Representative Name/Code)
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